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02/20/06 Statement of Ongoing Contracts as of 03/06/06

07District

07-LA-1-1.0/1

07-LA-1-3.4/3.5

07-LA-1-7.1/30.7

07-LA-1-9.9/0

07-LA-1-12.7/0

07-LA-1-17.7/20.9

Fed Aid

HA42

HB1

HA21

HA21

HB1

HB1

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LONG BEACH
AT LOS ALAMITOS CIRCLE

IN LOS ANGELES COUNTY IN AND NEAR
CARSON, LONG BEACH AND LOS ANGELES AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT WILMINGTON OVERHEAD

LOS ANGELES COUNTY IN THE CITY OF LOS
ANGELES AT THE INTERECTION OF PACIFIC
COAST HIGHWAY AND BELLE  PORTE AVENUE

IN LOS ANGELES COUNTY IN HERMOSA
BEACH, TORRANCE, AND REDONDO BEACH AT
FIFTH STREET AND AT PROSPECT  AVENUE

Description 

MODIFY STORM WATER FILTERING SYSTEM

REPLACE LIGHTING

UPGRADE BRIDGE RAILS

UPGRADE BRIDGE RAILS

INSTALL TRAFFIC SIGNAL

INSTALL LEFT TURN SIGNAL

Type Of Work
SRD ENGINEERING INC.

TDS ENGINEERING

D W POWELL CONSTRUCTION INC

KLM CONSTRUCTION, INC.

TDS

OAK ENGINEERING, INC.

Contractor

ANAHEIM, CA.  92807

WESTLAKE VILLAGE, CA 91361

FONTANA CA 923341406

PUYALLUP, WA 98372

WESTLAKE CA, 91361-3200

POMONA, CA 91766

 

 

(909)356-8880

 

 

 

KIM, ANTHONY

NGUYEN, LUKE

AZIZ, FUAD

FAYAD, HASSAN

NGUYEN, LUKE

NGUYEN, LUKE

Resident
Engineer

(213) 620-2039

(562) 926-2537

(562) 860-3085

(562) 860-3085

(562) 926-2537

(562) 926-2537

 $1,048,446

 $209,149

 $2,295,589

 $978,400

 $188,659

 $237,908

Bid + CCOs

 $36,720

 $0

 $706,437

 $0

 $200,436

 $233,413

Comp To  date

 $33,720

 $0

 $123,887

 $0

 $0

 $30,619

This Month
10/06/05

02/02/06

07/28/05

11/16/05

06/24/05

08/22/05

Awarded

10/21/05

02/16/06

08/18/05

11/28/05

07/01/05

09/06/05

Approved

08/09/06

04/26/06

11/01/06

01/18/06

02/06/06

Est Comp

 14%

 0%

 66%

 0%

 100%

 100%

%Time

 4%

 0%

 31%

 0%

 100%

 98%

% Work 

 

 

 

 

COMPLETED

 

Message

07-231504

07-4K6804

07-1190E4

07-1190F4

07-3N9104

07-4K7004

Contract 

  

  

ACST-P001-(510)E

ACST-S001-(522)E

ACST-S001-(516)E

ACST-S001-(521)E

  

  

  P0-01 5-(0E)

  S0-01 5-(2E)

  S0-01 5-(6E)

  S0-01 5-(1E)

  

  

--()

--()

--()

--()

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

3578 E. ENTERPRISE DRIVE

2899 AGOURA ROAD, SUITE 171

P O BOX 1406

1011 E. MAIN, STE. 408

2899 AGURA ROAD, SUITE 171

1305 W. SECOND STREET

1615 SOUTH WALL
STREET

14620 CARMENITA ROAD

17912 CRUSADER AVE.
SUITE 101

17912 CRUSADER AVE.,
SUITE 101

14620 CARMENITA ROAD

14620 CARMENITA ROAD

LOS ANGELES, CA. 90015

CERRITOS, CA 90703

CERRITOS, CA 90703

NORWALK, CA 90650

NORWALK, CA 90650

Accepted

01/30/06

03/01/06

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/06 Statement of Ongoing Contracts as of 03/06/06

07District

07-LA-1-26.5/27

07-LA-1-27.4/30.9

07-LA-1-40.5/40.5

07-LA-1-40.7/51

07-LA-1-44.1/46.5

07-LA-2-17.8/82

Fed Aid

HB1

HE13

HA-23

HA23

HA-23

HB1

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM SEPULVEDA BOULEVARD TUNNEL NORTH
PORTAL TO 98TH STREET

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

LA-1 AT PM 40.5 THIS LOCATION IS JUST
SOUTSOUTH OF THE LA-1/LA-27 (TOPANGA
CANYON BLVD)BETWEEN THE MALIBU &
CASTELLAMMARE DIR'S EM

DIR'S EMERGENCY F.A. CONTRACT IN LA
COUNTYPACIFIC COAST HWY IN THE CITY
OF MALIBU

ON LA-1 PCH IN THE CITY OF MALIBU
FROM PM 44.1 TO PM 46.5 AT LAS FLORES
CREEK BRIDGE #53-34 AND 5 DEBRIS
BASINS DIR'S EMERGENCY FO

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

Description 

CONSTRUCT CONCRETE MEDIAN BARRIER

WIDEN AND REALIGN ROADWAY

REMOVE SLIDE DEBRIS & STABILIZE
SLOPE

REMOVE MUD AND STORM DEBRIS FROM LA-
1

CLEAR THE CREEK & BASINS OF STORM
DEBRIS

CONSTRUCT METAL BEAM GUARD RAILS

Type Of Work
PETERSON CHASE GENERAL

EXCEL PAVING COMPANY

BURNS-PACIFIC CONSTRUCTION INC

D.B. ENGINEERING, INC.

BURNS-PACIFIC CONSTRUCTION,

C AND W CONSTRUCTION

Contractor

IRVINE CA 926145706

LONG BEACH, CA 90806

THOUSAND OAKS, CA 91342

THOUSAND OAKS, CA  91362

THOUSAND OAKS, CA 91360

VENTURA CA 93003

(949)252-0441

 

 

 

 

(805)642-0204

GALLARDO, SAM

TRUJILLO JR., GILBERT

TRUJILLO, GILBERT

CASTILLO, ELOY

TRUJILLO, GILBERT

CHAVEZ, EFRAIM

Resident
Engineer

(310) 609-0264

(310) 649-1821

(310) 649-1821

(310) 649-1821

(310) 649-1821

(818) 364-2760

 $1,821,181

 $9,985,102

 $3,135,000

 $4,650,000

 $1,800,000

 $4,111,747

Bid + CCOs

 $248,713

 $2,589,848

 $3,062,163

 $4,466,256

 $1,171,842

 $3,114,246

Comp To  date

 $248,713

 $299,603

 $100,110

 $2,713

 $0

 $100,559

This Month
12/09/05

05/04/05

03/14/05

12/28/04

01/07/05

11/01/04

Awarded

12/21/05

05/17/05

03/14/05

12/28/04

01/08/05

11/16/04

Approved

07/03/06

06/24/08

03/06/06

06/30/06

01/25/06

12/08/06

Est Comp

 25%

 32%

 100%

 100%

 100%

 100%

%Time

 14%

 26%

 98%

 96%

 65%

 76%

% Work 

 

 

OVER RUN

OVER RUN

OVER RUN

 

Message

07-4J2504

07-1660U4

07-4L0804

07-4K6104

07-4K7704

07-206024

Contract 

ACST-S001-(524)E

  

  

  

  

ACST-X037-(123)E

G S0-01 5-(4E)

  

  

  

  

G X0-27 1-(3E)

--()

  

  

  

  

--()

WPCP

SWPPP

  

  

  

SWPPP

1792 KAISER AVENUE

2230 LEMON AVENUE

505 THOUSAND OAKS BLVD.

2158 SCENIC PARK STREET

505 THOUSAND OAKS BLVD.

2419 PALMA DRIVE

18730 S. WILMINGTON
AVE. SUITE 103

9100 S. SEPULVEDA
BLVD., SUITE 200

9100 S. SEPULVEDA
BLVD. #200

9100 SOUTH SEPULVEDA
BLVD., #200

9100 S. SEPULVEDA
BLVD. #200

13171 TELFAIR AVENUE,
SUITE 101

WESTCHESTER, CA 90045

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

07District

07-LA-2-25.9/25.9

07-LA-2-42.2/42.2

07-LA-5-1.6/3.3

07-LA-5-2.0/0

07-LA-5-5.2/5.2

07-LA-5-11.6/15.3

Fed Aid

HB1

HA23

HA22

HB4N

HB1

HA22

Pgm Code
IN LOS ANGELES COUNTY IN LA CANADA
FLINTRIDGE AT STARLIGHT CREST DRIVE

IN LA COUNTY

IN LOS ANGELES COUNTY STORM DISASTERS
2004/2005 FROM RAINFALL REPLACE
SLABS, GRIND, DIGOUT, COLD-PLANE
DIR'S EMERGENCY F.A. CONTRA

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN NORWALK AT
PIONEER BOULEVARD SOUTHBOUND  OFF
RAMP

IN LOS ANGELES COUNTY IN LOS ANGELES
AND CITY OF COMMERCE FROM 0.1 KM
SOUTH OF WASHINGTON  BOULEVARD
UNDERCROSSING TO 0.2 KM NORTH

Description 

INSTALL TRAFFIC SIGNAL AND LIGHTING

EMERGENCY REPAIRS AT RTE 2

RPL SLABS,DIGOUT,COLD PLANE OVERLAY

REPLACE LOOP DETECTOR

INSTALL TRAFFIC SIGNAL

RESURFACE ASPHALT CONCRETE

Type Of Work
T D S ENGINEERING

BRUTUCO ENGINEERING &

BRUTOCO ENGINEERING

TERNO INC

MOORE ELECTRICAL CONTRACTING,

ALL AMERICAN ASPHALT

Contractor

WESTLAKE VILLAGE CA 91361

FONTANA, CA 92334

FONTANA, CA 92334

LA MIRADA, CA 90638

CORONA, CA 92880

P.O. BOX 2229, CORONA
CA92878

(805)371-4639

 

 

 

 

 

FARDOUN, MIKE

MC KENZIE, DARRELL

SUBEH, MAHER

NGUYEN, LUKE

LATINWO, LARRY

TRAN, KELVIN

Resident
Engineer

(626) 338-3430

(818) 637-2506

(818) 637-2506

(562) 926-2537

(562) 926-2537

(562) 401-3333

 $149,853

 $800,000

 $5,300,000

 $971,781

 $222,721

 $4,094,202

Bid + CCOs

 $122,604

 $799,922

 $5,011,235

 $84,425

 $19,893

 $1,588,412

Comp To  date

 $38,851

 $0

 $0

 $0

 $0

 $0

This Month
09/13/05

04/01/05

05/02/05

10/13/05

08/25/05

06/15/05

Awarded

09/21/05

04/06/05

05/04/05

10/26/05

09/13/05

06/29/05

Approved

03/20/06

10/15/05

05/05/06

07/05/06

03/16/06

07/15/06

Est Comp

 85%

 100%

 100%

 26%

 58%

 51%

%Time

 82%

 100%

 95%

 9%

 9%

 39%

% Work 

 

COMPLETED

OVER RUN

 

 

 

Message

07-4K4504

07-4L1104

07-4L3804

07-214604

07-4K6704

07-206204

Contract 

ACST-P002-(034)E

  

  

ACIM-X037-(130)E

ACIM-005 -(927)E

ACIM-005 -(918)E

  P0-02 0-(4E)

  

  

NHP0-60 1-(8E)

  00-5 29-(7E)

--()

--()

  

  

--()

--()

  

WPCP

  

  

WPCP

WPCP

WPCP

2899 AGOURA ROAD STE 171

P.O. BOX 429

P.O. BOX 429

15701 HERON AVENUE

463 NORTH SMITH AVENUE

400 E. SIXTH STREET

12901 RAMONA BLVD.
SUITE H

2090 FERN LANE

1011 GRAND CENTRAL
AVENUE

14620 CARMENITA ROAD

14620 CARMENITA ROAD

11229 S. WOODRUFF
AVE.

IRWINDALE, CA 91706

GLENDALE, CA 91208

LOS ANGELES, CA 91201

NORWALK, CA. 90650

NORWALK, CA 90650

DOWNEY, CA 90241

Accepted

02/01/06

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

07District

07-LA-5-15.2/15.3

07-LA-5-15.9/17.1

07-LA-5-16.9/28.7

07-LA-5-25.3/25.9

07-LA-5-25.7/28.8

07-LA-5-32.7/33.9

Fed Aid

HA28

HA28

HA22

HB1

HA-23

HB311

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
ON ROUTE 101 AT 4TH STREET
OVERCROSSING AND ON ROUTE 5 AT
CALZONA STREET

IN LOS ANGELES COUNTY IN LOS  ANGELES
AND MONTEREY PARK AT  VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS
ANGELES, GLENDALE AND BURBANK AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.6 KM SOUTH OF  COLORADO
BOULEVARD OVERCROSSING TO COLORADO
BOULEVARD OVERCROSSING

OFF RAMPS AT LA-5 PM 25.7 COLORADO
BLVD. O/C TO PM 28.5 ALAMEDA AVE. U/C
ALONG LA-5/134 INTERCHANGE BETWEEN
CITY OF GLENDDIR'S EME

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.5 KM NORTH OF HOLLYWOOD WAY
OVERCROSSING TO 0.3 KM NORTH OF
SUNLAND BOULEVARD OVERCROS

Description 

FREEWAY MAINTENANCE ACCESS

ROADSIDE ACCESS IMPROVEMENTS

REHABILITATE PAVEMENT

INSTALL CONCRETE RAILING

REPAIR PAVEMENT FAILURE TO OFF-RAMPS

CONSTRUCT SOUND WALL

Type Of Work
A P ENGINEERING CORPORATION

ALL AMERICAN ASPHALT

F C I CONSTRUCTORS INC

MODERN ALLOYS INC

CALIFORNIA GRINDING SPECIALTIE

D W POWELL CONSTRUCTION, INC.

Contractor

RIVERSIDE, CA 92507

CORONA, CA  92878

VISTA CA 920818831

STANTON  CA 90680

BAKERSFIELD, CA 93312

FONTANA, CA  92334-1406

 

 

(760)727-9767

(714)893-0551

 

 

PATEL, PRAVIN

IZADPANAH, MOE

AGUILAR, ANGEL

MCKENZIE, DARRELL

SUBEH, MAHER

Resident
Engineer

(213) 620-2039

(323) 981-1795

 

(818) 637-2506

(818) 637-2506

(818) 637-2506

 $1,025,737

 $893,610

 $44,308,849

 $198,873

 $300,000

 $4,144,828

Bid + CCOs

 $877,319

 $0

 $42,400

 $0

 $299,943

 $4,081,374

Comp To  date

 $10,018

 $0

 $42,400

 $0

 $0

 $0

This Month
09/29/04

02/06/06

10/24/05

02/01/06

01/24/05

04/16/04

Awarded

10/19/04

02/21/06

11/05/05

02/16/06

02/01/05

04/29/04

Approved

08/18/06

10/31/10

06/20/06

08/31/05

07/31/06

Est Comp

 100%

 0%

 2%

 0%

 100%

 0%

%Time

 86%

 0%

 0%

 0%

 100%

 0%

% Work 

 

 

 

 

OVER RUN

PLANT EST
SATIS

Message

07-187504

07-232604

07-193104

07-4K7204

07-4K9904

07-023124

Contract 

ACNH-Q101-(070)E

ACIM-X037-(131)E

ACIM-005 -(064)E

  

  

ACIM-005 -(035)E

IM00-5 29-(4E)

NHP0-60 1-(9E)

--()

  

  

--()

--()

--()

  

  

  

  

WPCP

WPCP

WPCP

WPCP

  

SWPPP

1271 COLUMBIA AVENUE, #10

P.O. BOX 2229

2585 BUSINESS PARK DRIVE

11172 WESTERN AVENUE

1536 CALLOWAY DRIVE

P.O. BOX 1406

1615 SOUTH WALL
STREET

2550 CORPORATE PLACE,
SUITE C-107

2090 FERN LN

2090 FERN LANE

2090 FERN LANE

LOS ANGELES, CA 90015

GLENDALE, CA 91208

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

07District

07-LA-5-39.4/45.6

07-LA-5-52.7/53.7

07-LA-5-64.4/64.4

07-LA-5-65.4/65.8

07-LA-5-65.4/65.9

07-LA-5-66.2/0

Fed Aid

HB5

HA21
HE13

HA-23

HA-23

HA23

HA-23

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ROUTE 118 AND 5 SEPARATION TO
0.7 KM SOUTH OF ROUTE 14 AND 5
CONNECTOR OVERHEAD

IN LOS ANGELES COUNTY IN SANTA
CLARITA AT VARIOUS LOCATIONS

SB LA-5 AT PM 64.45- 1.5 MILES SOUTH
OF THE TEMPLIN HIGHWAY U/C WITHIN THE
ANGELESNATIONAL FOREST, IN NORTHERN
LA COUNTY DIR'S EME

SOUTH OF TEMPLIN HIGHWAY U/C, WITHIN
THE ANGELES NATIONAL FOREST IN
NORTHERN LOS ANGELES COUNTY ADJACENT
TO LA-5 PM65.4 DIR'S EMER

IN LOS ANGELES COUNTY NEAR CASTAIC
FROM 0.2 KM NORTH OF ROUTE 5
NORTHBOUND AND SOUTHBOUND  SEPARATION
TO 0.1 KM SOUTH OF TEMPLIN 

IN LOS ANGELES COUNTY,PM 66.2
NORTHERN OF LA COUNTY, WITHIN ANGELES
NATIONAL FOREST,JUST NORTH OF TEMPLIN
HWY U/C DIR'S EMERGENCY 

Description 

WIDEN FREEWAY AND STRUCTURES

RECONSTRUCT INTERCHANGE AND BRIDGES

REMOVE SLIDE & PLACE BUTTRESS TO
STABLE SL

TRAFFIC CONTROL & INSTALL WELLS TO
DEWATER

SLOPE RECONSTRUCTION

TO REPAIR A DAMAGED DRAINAGE SYSTEM

Type Of Work
CHUMO CONSTRUCTION, INC.

M C M CONSTRUCTION INC

CHUMO CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

YEAGER SKANSKA INC

DECO-PAVE, INC.

Contractor

BALDWIN PARK, CA 92334

NORTH HIGHLANDS CA 95660

BALDWIN PARK, CA 91705

WATSONVILLE, CA 95077

RIVERSIDE CA 925092405

IRWINDALE, CA 91706

 

(916)334-1221

 

 

(951)684-5360

 

YOUNG, FRED

PATEL, JAGDISH

YOUNG, FRED

MOGHADDAS, SEYED

MOGHADDAS, SEYED

MOGHADDAS, SEYED

Resident
Engineer

(818) 364-2760

(818) 364-2760

(805) 375-9247

(661) 257-0273

(661) 257-0273

(661) 257-0273

 $35,272,384

 $32,061,839

 $1,800,000

 $6,000,000

 $19,156,786

 $2,200,000

Bid + CCOs

 $12,123,063

 $31,546,652

 $1,390,613

 $4,747,847

 $39,900

 $2,004,952

Comp To  date

 $1,085,182

 $0

 $213,241

 $61,569

 $39,900

 $165,746

This Month
04/12/05

01/15/02

03/22/05

01/12/05

02/01/06

01/21/05

Awarded

04/27/05

01/22/02

03/22/05

01/12/05

02/09/06

01/21/05

Approved

12/22/08

03/30/06

03/30/06

03/15/06

01/17/07

03/15/06

Est Comp

 31%

 0%

 100%

 100%

 6%

 100%

%Time

 34%

 0%

 77%

 79%

 0%

 91%

% Work 

 

PLANT EST
SATIS

OVER RUN

OVER RUN

 

OVER RUN

Message

07-122004

07-1760U4

07-4L1004

07-4K9504

07-4L0404

07-4K9204

Contract 

ACNH-005 -(051)N

ACNH-005 -(026)1

  

  

ACIM-4110-(004)E

  

  00-5 30-(1N)

I-005 -(026)1

  

  

--()

  

--()

ACNH-005 -(026)N

  

  

  

  

SWPPP

SWPPP

  

  

SWPPP

  

14425 JOANBRIDGE STREET

P O BOX 620

14425 JOANBRIDGE STREET

P.O. BOX 50085

1995 AGUA MANSA ROAD

P.O. BOX 2084

13171 TELFAIR AVE.
SUITE 101

13171 TELFAIR AVE
SUITE 101

1525 RANCHO CONEJO
BLVD. #102

25061 W. AVENUE
STANFORD #70

25061 AVENUE STANFORD
#70

25061 W. AVENUE
STANFORD, SUITE 70

SYLMAR, CA 91342

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

VALENCIA, CA 91355

VALENCIA, CA 91355

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

07District

07-LA-5-66.6/0

07-LA-5-85.6/88.7

07-LA-5-/11.5

07-LA-10-2.1/14.1

07-LA-10-5.3/42.3

07-LA-10-5.8/6.7

Fed Aid

HA-23

HA23

HA22

HA22

HA25

HB34

Pgm Code
NORTH OF TEMPLIN HIGHWAY U/C WITHIN
THE ANGELES NATIONAL FOREST IN
NORTHERN LA COUNTY LA-5 AT PM 66.6
DIR'S EMERGENCY F.A. CONTRA

IN LOS ANGELES COUNTY, DIR'S
EMERGENCY F.ACONTRACT, REPAIR FIRE
DAMAGE

IN LOS ANGELES COUNTY IN LA MIRADA,
SANTA FE SPRINGS, NORWALK, PICO
RIVERA, MONTEBELLO AND CITY OF
COMMERCE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AND SANTA MONICA ON  ROUTE 10 FROM
ROUTE 1 AND 10  SEPARATION TO ROUTE
10 AND 110 SEPARATION

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM EAST OF MILITARY AVENUE
UNDERCROSSING TO 0.1 KM WEST OF MOTOR
AVENUE UNDERCROSSI

Description 

STABILIZE FILL SLOPE

REPAIR & RESTORE FIRE DAMAGED HWY
FEATURES

REPLACE EXISTING CONCRETE PAVEMENT

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

CONSTRUCT SCREENING SYSTEM

Type Of Work
GRANITE CONSTRUCTION COMPANY

ALCORN FENCE COMPANY

ALL AMERICAN ASPHALT

ALL AMERICAN ASPHALT

P AND D LANDSCAPE MANAGEMENT

OLIVAS VALDEZ INC

Contractor

WATSONVILLE, CA 95077

SUN VALLEY, CA  91352

CORONA CA 928782229

CORONA, CA 92878-2229

ORANGE, CA.  92868

COVINA CA 91723

 

 

(909)736-7600

 

 

(626)915-7633

MOGHADDAS, SEYED

MOGHADDAS, SEYED

SAAD, HUSSEIN

YADEGARI, SHAHRIAR

ABUMUHOR, ISSAM

CASTILLO, ELOY

Resident
Engineer

(661) 257-0273

(661) 257-0273

(562) 401-3333

(310) 478-7970

(562) 401-3333

(310) 649-1821

 $1,500,000

 $550,000

 $19,853,903

 $9,325,300

 $1,087,242

 $1,931,130

Bid + CCOs

 $847,864

 $287,713

 $15,802,692

 $30,225

 $299,115

 $140,204

Comp To  date

 $113,896

 $84,353

 $843,264

 $12,226

 $193,365

 $140,204

This Month
03/14/05

09/12/05

06/09/04

10/13/05

08/30/05

11/30/05

Awarded

03/16/05

09/12/05

06/23/04

10/27/05

09/14/05

12/13/05

Approved

03/15/06

03/15/06

10/30/06

02/21/07

10/02/07

08/21/06

Est Comp

 100%

 100%

 76%

 21%

 19%

 15%

%Time

 57%

 52%

 80%

 0%

 27%

 7%

% Work 

OVER RUN

OVER RUN

 

 

 

 

Message

07-4L0704

07-4L6704

07-226204

07-244504

07-2324C4

07-242004

Contract 

  

  

ACIM-005 -(912)E

ACIM-010 -(784)E

ACIM-010 -(782)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

P.O. BOX 50085

9901 GLENOAKS BLVD.

P O BOX 2229

P.O. BOX 2229

999 TOWN AND COUNTRY RD

P O BOX 4576

25061 W. AVENUE
STANFORD #70

25061 W. AVENUE
STANFORD, STE 70

11229 S. WOODRUFF
AVE.

1200 S. SEPULVEDA

11229 S. WOODRUFF
AVE.

91004 S. SEPULVEDA
BLVD. #200

VALENCIA, CA 91355

VALENCIA, CA 91355

DOWNEY, CA 90241-5521

LOS ANGELES, CA 90025

DOWNEY, CA. 90241

LOS ANGELES, CA 90045

Accepted

Location
Storm Water
Plan
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07District

07-LA-10-13.0/14

07-LA-10-14.5/15.3

07-LA-10-14.8/48.3

07-LA-10-26.8/26.8

07-LA-10-28.0/31.2

07-LA-10-30.8/31.3

Fed Aid

HA25

HA21

HA22

HA42

HB5
HB311

HB32

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
FROM NORMANDIE AVENUE UNDERCROSSING
TO HOOVER STREET UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN ROSEMEAD AND
EL MONTE AT ROUTE 10 AND 164
SEPARATION

IN LOS ANGELES COUNTY IN EL MONTE AND
BALDWIN PARK FROM BALDWIN AVENUE
UNDERCROSSING TO ROUTE 605/10
SEPARATION

IN LOS ANGELES COUNTY IN BALDWIN PARK
AT VARIOUS LOCATIONS

Description 

HIGHWAY PLANTING RESTORATION

BRIDGE RAIL REPLACEMENT

REPLACE OVERHEAD AND GROUND SIGNS

SLOPE PAVING AND HIGHWAY PLANTING

WIDEN EXISTING FREEWAY AND BRIDGES

HIGHWAY PLANTING

Type Of Work
REYCO, SMITH & REYNOLDS

BRUTOCO ENGINEERING AND

PETERSON-CHASE GENERAL

PK CONSTRUCTION

E L YEAGER CONSTRUCTION

DIVERSIFIED LANDSCAPE CO

Contractor

RIVERSIDE, CA 92506

FONTANA CA 92334

IRVINE, CA.  92614-5706

ALTA DENA, CA 91001

RIVERSIDE CA 925020087

WINCHESTER  CA 92596

 

(909)350-3535

 

 

(909)684-5360

(909)926-7444

WANG, SIMON YEH-FU

WANG, SIMON YEH-FU

CHOU, MICHAEL

KIM, ANTHONY

TAWFIK, GAMAL

KAROUT, REDA

Resident
Engineer

(213) 620-2039

(213) 620-2039

(626) 338-3430

(231) 620-2039

(562) 401-3333

(626) 338-3430

 $678,403

 $5,577,264

 $855,560

 $249,430

 $44,851,155

 $2,211,588

Bid + CCOs

 $629,784

 $2,483,849

 $0

 $246,892

 $44,989,422

 $2,058,474

Comp To  date

 $3,000

 $266,036

 $0

 $0

 $2,643

 $5,760

This Month
05/23/02

05/25/05

10/18/05

06/17/05

01/09/02

10/02/02

Awarded

06/21/02

06/09/05

10/28/05

07/06/05

01/23/02

10/16/02

Approved

04/03/06

07/03/06

04/20/06

06/02/06

04/07/06

11/30/06

Est Comp

 0%

 62%

 0%

 100%

 0%

 81%

%Time

 0%

 44%

 0%

 98%

 0%

 92%

% Work 

PLANT EST
SATIS

 

SUSPENDED

 

PLANT EST
SATIS

 

Message

07-180204

07-222204

07-205004

07-4J9204

07-1069U4

07-008704

Contract 

  

ACIM-010 -(775)E

ACIM-010 -(785)E

  

ACNH-010 -(762)2

ACIM-X037-(102)E

  

NHP1-10 0-(9E)

  01-0 17-(5E)

  

I-010 -(762)2

--()

  

--()

--()

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

7177 BROCKTON AVENUE, #220

P O BOX 429

1792 KAISER AVENUE

2126 N. OAKS AVE.

P O BOX 87

33801 WASHINGTON STREET

1615 SOUTH WALL
STREET

1615 SOUTH WALL
STREET

12901 E. RAMONA
BLVD., SUITE H

1615 SOUTH WALL
STREET

11229 S. WOODRUFF

12901 RAMONA BLVD.,
UNIT H

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

IRWINDALE, CA. 91706

LOS ANGELES, CA 90015

DOWNEY, CA 90241

IRWINDALE, CA 91706

Accepted

Location
Storm Water
Plan
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07District

07-LA-10-33.6/34.3

07-LA-10-/S1

07-LA-10-/.6

07-LA-14-24.7/43.5

07-LA-14-28.4/28.4

07-LA-14-35.3/0

Fed Aid

HB1

HB1

HA-23

HA-23

HA22

HA21

Pgm Code
IN LOS ANGELES COUNTY IN WEST COVINA
FROM 0.4 KM EAST OF  PUENTE AVENUE
UNDERCROSSING TO CAMERON AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM CESAR E CJAVEZ OVERCROSSING TO
ROUTE 5 AND 10 CONNECTOR OVERHEAD

E/B LA-10 AT 101/10W EAST TO PM 0.65
EASTSOF DOWNTOWN L.A. TO INSTALL
SOLDIER PILE RETAINING WALL W/TIEBACK
& CRIB WALLS DIR'S EME

IN LOS ANGELES COUNTY, FROM LA-14,
PM24.7 (LA-5/14 INTERCHANGE)
NORTHEAST TO PM 43.5(ESCONDIDO CYN RD
O/C)  DIR'S EMERGENCY FORCE 

IN LOS ANGELES COUNTY IN SANTA
CLARITA AT PLACERITA CANYON ROAD

IN LOS ANGELES COUNTY NEAR SANTA
CLARITA AT TICK CANYON WASH BRIDGE

Description 

INSTALL METAL BEAM GUARD RAIL

UPGRADE MEDIAN BARRIER

INSTALL RETAINING WALL/CRIB
WALLS/EROSION

TO CLEAR SLIDE AND STORM DEBRIS

DRAINAGE IMPROVEMENT

SCOUR MITIGATION CHECK DAM

Type Of Work
ALCORN FENCE COMPANY

PETERSON-CHASE GENERAL

DRILL TECH DRILLING & SHORING

DIAMOND PAVING, INC.

STEVEN R. RODGERS GEN. ENGINE

GRIFFITH COMPANY

Contractor

SUN VALLEY, CA 91352

IRVINE, CA 92614-5706

ANTIOCH, CA 94509

BALDWIN PARK, CA 91706

NEWHALL, CA 91321

SANTA FE SPRINGS CA 90670

 

 

 

 

 

(562)207-1777

GALVAN, PATRICIA

PATEL, PRAVIN

KIM, ANTHONY

MOGHADDAS, SEYED

TOUTOUNCHIAN, MOHAMMAD

EID, EMILE

Resident
Engineer

(909) 594-9311

(213) 620-2039

(213) 620-2039

(818) 364-2760

(805) 480-4928

(661) 726-0148

 $150,054

 $1,897,359

 $2,306,000

 $1,000,000

 $255,378

 $2,193,403

Bid + CCOs

 $29,073

 $1,754,391

 $426,622

 $722,645

 $350,171

 $0

Comp To  date

 $5,453

 $89,450

 $284,396

 $165,092

 $0

 $0

This Month
08/22/05

11/10/04

10/04/05

01/24/05

06/08/04

03/16/04

Awarded

09/08/05

11/23/04

10/19/05

01/24/05

06/29/04

03/29/04

Approved

03/24/06

02/28/06

04/07/06

03/30/06

04/06/06

10/20/06

Est Comp

 60%

 100%

 100%

 100%

 0%

 0%

%Time

 19%

 90%

 19%

 72%

 0%

 0%

% Work 

 

 

OVER RUN

OVER RUN

PLANT EST
SATIS

SUSPENDED

Message

07-0N9704

07-135104

07-250804

07-4K9704

07-4H8704

07-4E2404

Contract 

ACIM-010 -(780)E

ACST-010 -(777)E

  

  

  

ACNH-P014-(060)E

  01-0 17-(0E)

G 01-0 17-(7E)

  

  

  

--()

--()

--()

  

  

  

  

WPCP

SWPPP

  

  

SWPPP

SWPPP

9901 GLENOAK ST

1792 KAISER AVENUE

2200 WYMORE WAY

P.O. BOX 1368

21558 PLACERITA CANYON ROAD

P O BOX 2150

821 BREA CANYON ROAD,
SUITE 6

1615 SOUTH WALL
STREET

1615 SOUTH WALL
STREET

25061 W. AVENUE
STANFORD STE. 70

1525 RANCHO CONEJO
BLVD. #103

25061 W. AVENUE
STANFORD #70

WALNUT, CA 91789

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

VALENCIA, CA 91355

THOUSAND OAKS, CA 91320

VALENCIA, CA. 91355

Accepted

Location
Storm Water
Plan
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07District

07-LA-14-35.8/43.1

07-LA-14-54.5/60.7

07-LA-27-7.0/0

07-LA-27-/10.6

07-LA-27-/11.1

07-LA-39-22.5/0

Fed Aid

HA42

HB5

HA23

HA23

HA22  HB1

HA22

Pgm Code
LOS ANGELES COUNTY NEAR SANTA CLARITA
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR
PALMDALE FROM 0.4 KM SOUTH OF
MOUNTAIN SPRING ROAD OVERCROSSING TO
AVENUE P8 UNDERCROSSING

LOS ANGELES COUNTY IN TOPANGA CANYON
AT PM7.0 KELLY GULCH JUST EAST/CITY
OF MALIBU REBUILDING FAILED SIDESLOPE
DUE TO STORMS DIR'S

AT TOPANGA CANYON BLVD,LOS ANGELES
COUNTY,DIR'S EMERGENCY FORCE ACCT
CONTRACT,LA027

IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES FROM ROUTE 1 TO MULHOLLAND
DRIVE

IN LOS ANGELES COUNTY AT ANGELES
NATIONAL FOREST AT 0.5 KM NORTH OF
PEJSA CANYON BRIDGE

Description 

CUT AND STABILIZE ROCK SLOPES

WIDEN EXISTING HIGHWAY AND BRIDGES

REBUILD FAILED SIDESLOPE AND
REINFORCE

ROCK AND DEBRIS REMOVAL

WIDEN AND RESURFACE ROADWAY

RECONSTRUCT WASHED OUT CULVERT

Type Of Work
PETERSON CHASE GENERAL

R AND L BROSAMER INC

BURNS PACIFIC CONSTRUCTION,INC

BURNS-PACIFIC CONSTRUCTION,

ALL AMERICAN ASPHALT

BEADOR CONSTRUCTION COMPANY

Contractor

IRVINE CA 926145706

ALAMO CA 94507

THOUSAND OAKS, CA 91360

THOUSAND OAKS, CA 91360

CORONA, CA  92879

CORONA CA 92883

(949)252-0441

(925)837-5600

 

 

 

(951)674-7352

EID, EMILE

ALVARO, CARRANZA

PATEL, JAGDISH

AZIMA, HASSAN

IRA, ALFRED

KAROUT, REDA

Resident
Engineer

(661) 257-0273

(818) 364-2760

(818) 788-3303

(323) 981-1795

(805) 480-4928

(626) 338-3430

 $7,477,923

 $28,875,036

 $500,000

 $1,200,000

 $4,693,991

 $495,700

Bid + CCOs

 $60,943

 $21,610,063

 $498,681

 $824,093

 $21,850

 $54,417

Comp To  date

 $60,943

 $2,211,685

 $147,253

 $0

 $0

 $0

This Month
01/10/06

02/18/05

10/04/05

01/10/05

09/22/05

12/30/05

Awarded

01/24/06

03/09/05

10/24/05

01/10/05

10/11/05

01/12/06

Approved

12/27/07

05/09/06

03/20/06

02/28/06

08/18/06

12/21/06

Est Comp

 1%

 73%

 100%

 100%

 28%

 12%

%Time

 1%

 75%

 100%

 69%

 0%

 11%

% Work 

 

 

OVER RUN

OVER RUN

 

SUSPENDED

Message

07-194104

07-125204

07-4L5904

07-4K8104

07-2074U4

07-4G7004

Contract 

ACNH-P014-(063)E

CMLN-6207-(028)E

  

  

ACST-S027-(004)E

  

--()

--()

  

  

  S0-27 0-(4EA)C

  

  

  

  

  

S027- 005-()

  

SWPPP

SWPPP

  

  

WPCP

SWPPP

1792 KAISER AVENUE

P O BOX 238

505 THOUSAND OAKS BLVD.

505 THOUSAND OAKS BLVD.,

POST OFFICE BOX 2229

26320 LESTER CIRCLE

25061 W. AVENUE
STANFORD, STE 70

13171 TELFAIR AVE.
SUITE 101

5160 HASKELL AVENUE

2550 CORPORATE PLACE,
SUITE C-107

1525 RANCHO CONEJO
BLVD., SUITE 103

12901 RAMONA BLVD.
STE H

SYLMAR, CA 91306

ENCINO, CA 91436

MONTEREY PARK, CA 91754

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-LA-39-40.0/44.4

07-LA-47-/1.9

07-LA-57-/7.7

07-LA-60-6.9/19.4

07-LA-60-19.5/23.9

07-LA-60-22.4/25

Fed Aid

HB4N

HB4N

HA22

HA22

HB5

Pgm Code
IN LOS ANGELES COUNTY, DIR'S
EMERGENCY F.ACONTRACT, LA-39

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ROUTE 47 AND 110 SEPARATION TO
0.3 KM EAST OF END OF VINCENT THOMAS
BRIDGE AND AT THE LA

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR
CITY OF INDUSTRY AND DIAMOND BAR FROM
FULLERTON ROAD UNDERCROSSING TO 0.9
KM WEST OF GRAND AVENU

IN LOS ANGELES COUNTY IN DIAMOND BAR
AND THE CITY OF INDUSTRY AT  VARIOUS
LOCATIONS

Description 

REMOVE STORM DEBRIS AND RESTORE DRNG
SYSTM

INSTALL CLOSED CIRCUIT TELEVISION

INSTALL COMMUNICATION SYSTEM

GRIND CONCRETE PAVEMENT

REPLACE PORTLAND CEMENT CONCRETE

CONCRETE BOX GIRDER BRIDGE

Type Of Work
CHUMO CONSTRUCTION, INC.

ROYAL ELECTRIC COMPANY

GOLDEN STATE UTILITY CO

AMERICAN CIVIL CONSTRUCTORS

J. MCLOUGHLIN ENG.

CC MYERS, INC.

Contractor

BALDWIN PARK, CA  91706

SACRAMENTO CA 95823

TURLOCK CA 953812968

BENICIA, CA 94510

RANCHO CUCAMONGA, CA 91730

ANAHEIM, CA

 

(916)428-0286

(209)634-4981

 

 

 

AGUILAR, ANGEL

ALONZO, BERNARD

YUE, WARREN

PUNJABI, RAJ

ABUMUHOR, ISSAM

SANDOVAL, MARTIN

Resident
Engineer

(818) 637-2506

(562) 926-2537

(626) 338-3430

(562) 572-6230

(562) 401-3333

(909) 594-9311

 $120,000

 $2,823,380

 $7,840,190

 $10,277,827

 $3,144,500

 $54,804,715

Bid + CCOs

 $0

 $4,100

 $8,157,645

 $3,702,445

 $0

 $42,875,677

Comp To  date

 $0

 $4,100

 $0

 $1,973,530

 $0

 $1,080,220

This Month
01/06/06

11/30/05

06/11/03

06/03/05

08/02/05

04/08/03

Awarded

01/06/06

12/16/05

06/24/03

06/17/05

08/18/05

04/23/03

Approved

03/30/06

03/07/07

01/16/06

12/18/06

09/17/06

10/30/06

Est Comp

 0%

 0%

 100%

 40%

 0%

 78%

%Time

 0%

 0%

 100%

 36%

 0%

 78%

% Work 

 

 

COMPLETED

 

 

 

Message

07-1X3304

07-129954

07-120974

07-206804

07-244604

07-1257U4

Contract 

  

ACNH-P047-(007)E

ACIM-X037-(090)E

ACNH-P060-(125)E

ACNH-P060-(127)E

ACST-X037-(114)E

  

--()

NHX0-37 0-(0E)

--()

--()

  X0-37 1-(4E)

  

  

--()

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

14425 JOANBRIDGE STREET

P O BOX 231430

P O BOX 2968

3701 MALLARD DRIVE

10722 ARROW ROUTE,SUITE 716

1822 S. LEWIS STREET

2090 FERN LANE

14620 CARMENITA ROAD

12901 RAMONA BLVD.
UNIT H

11229 SOUTH WOODRUFF
AVENUE

11229 S. WOODRUFF
AVE.

721 BREA CANYON ROAD,
SUITE #6

NORWALK, CA 90650

IRWINDALE, CA 91706

DOWNEY, CA 90241

DOWNEY, CA 90241

WALNUT, CA 91789

Accepted

01/24/06

Location
Storm Water
Plan
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07District

07-LA-60-29.4/0

07-LA-60-/0

07-LA-66-/2.6

07-LA-90-1.0/1.8

07-LA-90-1.2/1

07-LA-91-6.0/14.1

Fed Aid

HA12

HA42

HA22

HE13

HE13

HA22

Pgm Code
IN LOS ANGELES COUNTY IN POMONA AT
THE POMONA MAINTENANCE STATION

IN LOS ANGELES COUNTY IN AND NEAR
MONTEBELLO, COMMERCE AND MONTEREY
PARK AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LA VERNE AND
POMONA FROM ROUTE 30 TO GAREY AVENUE

IN LOS ANGELES COUNTY FROM 0.1 KM
EAST OF BALLONA CREEK BRIDGE TO  0.4
KM EAST OF CENTINELA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN CARSON,
COMPTON AND LONG BEACH AT VARIOUS
LOCATIONS

Description 

CONSTRUCT NEW MAINTENANCE STATION

GROSS SOLID WASTE REMOVAL DEVICES

RESURFACE ASPHALT CONCRETE

WIDEN EXISTING RAMP

WIDEN EXISTING FREEWAY

REHABILITATE PAVEMENT

Type Of Work
BRUTOCO ENGINEERING & CONSTR.

D.W. POWELL CONSTRUCTION, INC.

R. J. NOBLE COMPANY

D.W. POWELL CONSTRUCTION, INC.

C C MYERS INC

CHUMO CONSTRUCTION, INC

Contractor

FONTANA, CA 92334

FONTANA, CA 92334-1406

FONTANA, CA  92334-1406

RANCHO CORDOVA CA 957412948

BALDWIN PARK, CA 91706-1747

 

 

(714)637-1550

 

(916)635-9370

 

GALVAN, PATRICIA

ZAWISTOWSKI, TOM

AGUILAR, ANGEL

SAYKALI, ZARIF

TRUJILLO, GILBERT

JAVAHERNESHAN, MAJID

Resident
Engineer

(909) 594-9311

(562) 401-3333

(818) 637-2514

(310) 649-1821

(310) 649-1821

(562) 401-3333

 $12,742,206

 $2,753,598

 $1,507,036

 $3,001,857

 $11,575,009

 $71,384,930

Bid + CCOs

 $0

 $69,000

 $1,405,126

 $2,892,461

 $5,199,128

 $1,261,467

Comp To  date

 $0

 $21,250

 $2,200

 $8,502

 $630,970

 $252,521

This Month
02/10/06

08/12/05

10/15/04

02/16/05

02/16/05

11/03/05

Awarded

02/22/06

08/25/05

10/27/04

03/07/05

03/03/05

11/21/05

Approved

07/02/07

04/01/07

05/20/06

12/11/06

09/28/07

10/11/07

Est Comp

 0%

 32%

 95%

 0%

 57%

 0%

%Time

 0%

 3%

 90%

 0%

 45%

 2%

% Work 

 

 

SUSPENDED

PLANT EST
SATIS

 

 

Message

07-201704

07-226714

07-207304

07-1693A4

07-1693C4

07-182204

Contract 

  

ACNH-X027-(124)E

ACST-S066-(007)E

  

  

ACNH-091 -(123)E

  

--()

  S0-66 0-(7E)

  

  

--()

  

  

--()

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P.O. BOX 429

P.O. BOX 1406

P.O. BOX 1406

P O BOX 2948

14425 JOANBRIDGE STREET

721 BREA CANYON ROAD,
SUITE 6

11229 S. WOODRUFF
AVE.

2090 FERN LANE

9100 S. SEPULVEDA
BLVD., SUITE 200

9100 S. SEPULVEDA
BLVD., SUITE 200

11229 S. WOODRUFF
AVE.

DOWNEY, CA 90241

GLENDALE, CA 91208

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-91-16.6/17.3

07-LA-91-17.8/18.8

07-LA-91-/10.6

07-LA-101-.4/.9

07-LA-101-1.8/27.4

07-LA-101-7.5/12

Fed Aid

HB32

HA25

HA23

HB4N

HA25

HA22

Pgm Code
IN LOS ANGELES COUNTY IN CERRITOS AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN ARTESIA AND
CERRITOS FROM 0.4 KM WEST OF PIONEER
BOULEVARD UNDERCROSSING TO 0.2 KM
EAST OF NORWALK BOULEV

LA-91 AT 5 LOCATIONS BETWEEN PM 9.1
AND 10.8. THIS SECTION LOCATED IN
CITY OF COMPTON, WEST OF THE 91/710
INTERCHANGE DIR. EMERGEN

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM WEST OF  CENTER STREET
UNDERCROSSING TO ALAMEDA STREET
OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AND BURBANK AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM CAHUENGA BOULEVARD
UNDERCROSSING TO TUJUNGA AVENUE
UNDERCROSSING

Description 

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

REPAIR SIDESLOPES,ROADBED
SUPPORT,PAVEMENT

REALIGN FREEWAY AND RAMPS

REMOVE AND REPLACE DISEASED TREES

RESURFACE ASPHALT CONCRETE

Type Of Work
BELAIRE WEST LANDSCAPE INC.

A C C U CONSTRUCTION

ORTIZ CONSTRUCTION

BRUTOCO ENGINEERING &

ACCU CONSTRUCTION

SECURITY PAVING COMPANY, INC.

Contractor

BUENA PARK, CA 90620-1759

PERRIS CA 92570

IRVINE, CA 92618-4221

FONTANA, CA 92334

PERRIS, CA 92570

SUN VALLEY, CA 91353-1489

 

(951)657-8200

 

 

 

 

WANG, MIKE

WANG, MIKE

SOHEILI, A.

WANG, SIMON YEH-FU

IZADPANAH, MOE

AZIMA, HASSAN

Resident
Engineer

(562) 401-3333

 

(310) 609-0264

(213) 620-2039

(323) 981-1795

(323) 981-1795

 $2,356,634

 $2,224,388

 $1,500,000

 $13,637,867

 $1,457,238

 $3,810,802

Bid + CCOs

 $2,274,248

 $0

 $967,250

 $7,918,561

 $479,803

 $86,700

Comp To  date

 $0

 $0

 $0

 $446,341

 $86,750

 $0

This Month
09/19/02

01/05/06

10/03/05

08/20/04

08/02/05

06/03/05

Awarded

09/27/02

01/23/06

10/03/05

09/07/04

08/18/05

06/14/05

Approved

09/22/06

12/07/09

01/27/06

03/23/07

09/30/07

07/30/06

Est Comp

 0%

 0%

 100%

 67%

 21%

 39%

%Time

 0%

 0%

 100%

 56%

 33%

 2%

% Work 

PLANT EST
SATIS

 

OVER RUN

 

 

SUSPENDED

Message

07-002964

07-180004

07-4L0304

07-1199U4

07-2324G4

07-244804

Contract 

ACNH-P091-(111)E

ACNH-P091-(125)E

  

  

ACNH-Q101-(101)E

ACNH-Q101-(095)E

IM60-5 28-(5E)

--()

  

  

--()

--()

--()

  

  

  

  

  

  

SWPPP

  

SWPPP

WPCP

WPCP

7371 WALNUT AVENUE

23135 BETTY ROAD

6 CUSHING, SUITE 200

P.O. BOX 429

23135 BETTY ROAD

P.O. BOX 1489

11229 WOODRUFF AVENUE

18730 WINMINGTON AVE.
SUITE 103

1615 SOUTH WALL
STREET

2550 CORPORATE PLACE,
SUITE C-107

2550 CORPORATE PLACE,
SUITE C-107

DOWNEY, CA 90241-5521

RANCHO DOMINGUEZ, CA
90220

LOS ANGELES, CA 90015

MONTEREY PARK, CA 91754

MONTEREY PARK, CA 91754

Accepted

01/30/06

Location
Storm Water
Plan
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07District

07-LA-101-11.7/25.8

07-LA-101-13.2/14.9

07-LA-101-14.9/15.9

07-LA-101-17.5/20

07-LA-101-20.0/23.3

07-LA-101-25.3/38.2

Fed Aid

HB34

HB311

HB311

HA25

HA25

HB4N

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM HASKELL AVENUE UNDERCROSSING TO
ENCINO AVEPEDESTRIAN OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ENCINO AVENUE PEDESTRIAN
OVERCROSSING TO WINNETKA AVENUE
UNDERCROSSING

IN LOS ANGELES AND VENTURA COUNTIES
AT VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

SOUNDWALLS

SOUNDWALLS

PLANTING AND IRRIGATION RESTORATION

PLANTING AND IRRIGATION

INSTALL COMMUNICATION SYSTEM

Type Of Work
PETERSON CHASE GENERAL

D.W. POWELL CONSTRUCTION, INC.

PKB CONSTRUCTION INC

BELAIRE-WEST LANDSCAPE, INC.

BELAIRE WEST LANDSCAPE

GOLDEN STATE UTILITY CO

Contractor

IRVINE, CA  92614-5706

FONTANA, CA  92334-1406

ARCADIA CA 91066

BUENA PARK, CA 90622

BUENA PARK, CA 90622

TURLOCK CA 95381

 

 

(626)301-9897

 

 

(209)634-4981

PATEL, JAGDISH

CHOU, MICHAEL

GURFINKEL, VLADIMIR

PATEL, JAGDISH

PATEL, JAGDISH

MANNAA, HASSAN

Resident
Engineer

(818) 788-3303

(626) 338-3430

(818) 788-3303

(818) 788-3303

(818) 788-3303

(818) 364-2760

 $4,981,953

 $11,990,576

 $5,766,899

 $1,114,779

 $1,778,232

 $10,552,399

Bid + CCOs

 $97,991

 $11,770,893

 $5,680,781

 $1,016,598

 $1,739,628

 $0

Comp To  date

 $79,941

 $173,176

 $7,600

 $0

 $0

 $0

This Month
10/31/05

10/27/03

09/24/03

05/17/03

04/08/02

11/14/05

Awarded

11/15/05

11/04/03

10/09/03

05/17/03

04/18/02

11/29/05

Approved

12/06/07

02/28/06

07/02/06

03/12/07

05/25/06

08/10/07

Est Comp

 8%

 0%

 0%

 67%

 0%

 0%

%Time

 2%

 0%

 0%

 90%

 0%

 0%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

PLANT EST
SATIS

 

Message

07-218504

07-002594

07-002304

07-0616A4

07-061664

07-120884

Contract 

ACNH-X037-(128)E

ACNH-Q101-(045)E

ACNH-Q101-(041)E

ACNH-P101-(995)0

ACNH-P101-(999)E

ACNH-000C-(276)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

  

  

WPCP

1792 KAISER AVENUE

P.O. BOX 1406

P O BOX 661717

P.O. BOX 6270

P.O. BOX 6270

P O BOX 2968

5160 HASKELL AVENUE

12901 EAST RAMONA
BLVD. SUITE "H"

5160 HASKELL AVE

5160 HASKELL AVE

5160 HASKELL AVE

13171 TELFAIR AVE.,
SUITE 101

ENCINO, CA 91436

IRWINDALE, CA 91706

ENCINO CA 91436

ENCINO CA 91436

ENCINO, CA 91436

SYLMAR, CA. 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-101-/1.8

07-LA-103-/1.6

07-LA-105-2.6/2.6

07-LA-105-/0

07-LA-110-18.2/19.6

07-LA-110-24.5/25.5

Fed Aid

HM2

HM1A

HA22

HB4N

HA21

HB1

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
AND LONG BEACH FROM NORTH JUNCTION
ROUTE 47 TO ROUTE 1 AND 103
SEPARATION

IN LOS ANGELES COUNTY IN INGLEWOOD
AND LOS ANGELES AT VARIOUS LOCATION

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS ON ROUTES 105,110,405,710

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.3 KM NORTH OF  SLAUSON AVENUE
OVERHEAD TO 0.1 KM NORTH OF MARTIN
LUTHER KING BOULEVAR

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.3 KM SOUTH OF STADIUM WAY
OVERCROSSING TO 0.4 KM SOUTH OF ROUTE
110 AND 5 SEPARATION

Description 

HARDSCAPE WITH SOIL CEMENT

COLD PLANE

REPLACE EDGE DRAIN AND UNDERDRAIN

ELECTRIC LOOP DETECTOR REPLACEMENT

REPLACE ALUMINUM JOINT SEAL

INSTALL OVERHEAD SIGNS AND RESTRIPE

Type Of Work
AMERICA WEST LANDSCAPE, INC.

R.J. NOBLE COMPANY

PETERSON CHASE GENERAL

JFL ELECTRIC INC.

O'DONNELL CONSTRUCTION, INC

PETERSON CHASE GENERAL

Contractor

BELLFLOWER, CA 90707

ORANGE, CA 92856

IRVINE, CA  92614-5706

LOS ANGELES, CA 90001

SAN DIMAS, CA 91773

IRVINE CA 926145706

 

 

 

 

 

(949)252-0441

KIM, ANTHONY

AZIZ, FUAD

AZIZ, FUAD

NGUYEN, LUKE

TRAN, KELVIN

MCKENZIE, DARRELL

Resident
Engineer

(213) 620-2039

(562) 860-3085

(562) 860-3085

(562) 926-2537

(562) 401-3333

(818) 637-2506

 $355,263

 $427,767

 $508,440

 $535,800

 $909,947

 $2,480,174

Bid + CCOs

 $291,987

 $440,105

 $453,629

 $0

 $108,792

 $50,627

Comp To  date

 $0

 $100

 $17,031

 $0

 $35,296

 $4,618

This Month
05/11/05

05/25/05

05/04/04

02/14/06

03/14/05

11/14/05

Awarded

05/24/05

06/02/05

05/12/04

02/24/06

03/30/05

11/23/05

Approved

01/18/06

08/18/06

02/21/06

05/30/06

09/30/06

Est Comp

 100%

 100%

 100%

 0%

 132%

 5%

%Time

 100%

 97%

 86%

 0%

 12%

 2%

% Work 

PLANT EST
SATIS

 

OVER RUN

 

 

 

Message

07-1Y8604

07-2Y0504

07-4H3104

07-214804

07-188204

07-243504

Contract 

  

  

  

  

ACIM-110 -(779)E

ACST-S110-(010)E

  

  

  

  

--()

G S1-10 0-(0E)

  

  

  

  

  

--()

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 1698

P.O. BOX 620

1792 KAISER AVENUE

8257 COMPTON AVE.

559 W. COVINA BLVD.

1792 KAISER AVENUE

1615 SOUTH WALL
STREET

17912 CRUSADER, SUITE
101

17912 CRUSADER, SUITE
101

14620 CARMENITA ROAD

11229 S. WOODRUFF
AVE.

2090 FERN LANE

LOS ANGELES, CA 90015

CERRITOS, CA 90703

CERRITOS, CA 90703

DOWNEY, CA 90241

GLENDALE, CA 91208

Accepted

02/27/06

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

07District

07-LA-110-24.9/25.5

07-LA-110-25.7/31.9

07-LA-118-11.3/11.4

07-LA-118-/1.8

07-LA-126-1.8/2.1

07-LA-134-3.5/3.8

Fed Aid

HA22

TEA4

HA42

HA23

HM2

HB311

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM NORTH OF PARK ROW DRIVE
OVERCROSSING TO LOS ANGELES RIVER
BRIDGE OVERHEAD

IN LOS ANGELES COUNTY IN LOS ANGELES
AT STADIUM WAY OVERCROSSING AND
AVENUE 35 UNDERPASS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT ROUTE 118 AND 5 SEPARATION

FROM BOTH SIDES OF LA118 FROM PM 0.0
,VENTURA/LA COUNTY LINE, TO PM 1.8.
LA 118LOCATED ALONG NW BORDER OF SFV.
 DIR. EMERGENCY F.A

IN LOS ANGELES COUNTY NEAR DEL VALLE
FROM 0.4 KM EAST OF SAN MARTINEZ
GRANDE CREEK TO 0.4 KM  WEST OF
CHIQUITO CANYON ROAD

IN LOS ANGELES COUNTY IN BURBANK AND
LOS ANGELES FROM 0.2 KM WEST OF LOS
ANGELES RIVER BRIDGE TO FOREST LAWN
DRIVE UNDERCROSSING

Description 

REPLACE LIGHTS

INSTALL HISTORIC SIGNAGE

SLOPE PAVING AND EROSION CONTROL

REPLACE GUARDRAIL
POSTS/BLOCKS,FENCE&SIGNS

RECONSTRUCT CONCRETE CHANNEL WALL

SOUNDWALLS

Type Of Work
ROYAL ELECTRIC COMPANY

PK CONSTRUCTION

A P ENGINEERING CORP.

J. MCLOUGHLIN ENGINEERING, INC

UNION ENGINEERING COMPANY, INC

D. W. POWELL CONSTRUCTION INC.

Contractor

SACRAMENTO CA 95823

ALTADENA, CA.  91001

RIVERSIDE, CA  92507

RANCHO CUCAMONGA,CA 91730

VENTURA, CA  93002

FONTANA, CA 92334

(916)428-0286

 

 

 

 

 

MANNAA, HASSAN

MCKENZIE, DARRELL

TOUTOUNCHIAN, MOHAMMAD

SHEIK, H.

IRA, ALFRED

MCKENZIE,DARRELL

Resident
Engineer

(818) 364-2760

(818) 637-2506

(805) 480-4928

(818) 788-3303

(805) 480-4928

(818) 637-2506

 $3,583,780

 $257,760

 $575,098

 $700,000

 $199,901

 $3,955,514

Bid + CCOs

 $78,020

 $210,265

 $17,750

 $257,178

 $0

 $3,846,640

Comp To  date

 $0

 $80,412

 $17,750

 $0

 $0

 $56,545

This Month
10/04/05

09/28/05

11/04/05

10/05/05

09/12/05

11/25/03

Awarded

10/20/05

10/13/05

11/21/05

10/05/05

09/27/05

12/15/03

Approved

09/27/06

06/22/06

07/14/06

12/21/05

06/30/06

Est Comp

 16%

 13%

 16%

 100%

 0%

 87%

%Time

 2%

 81%

 3%

 100%

 0%

 97%

% Work 

 

 

 

 

 

 

Message

07-4G3004

07-218904

07-4K7404

07-1X2104

07-4J2704

07-066334

Contract 

ACNH-S110-(012)E

ACST-S110-(011)E

  

  

  

ACNH-P134-(032)E

--()

  S1-10 0-(1E)

  

  

  

--()

  

--()

  

  

  

  

WPCP

WPCP

WPCP

  

WPCP

SWPPP

3131 52ND AVENUE

2126 N. FAIR OAKS AVENUE

1271 COLUMBIA AVENUE

10722 ARROW RTE., #716

P.O. BOX 1000

P.O. BOX 1406

13171 TELFAIR AVE.

2090 FERN LANE

1525 RANCHO CONEJO
BLVD., SUITE 103

5160 HASKELL AVE.

1525 RANCHO CONEJO
BLVD., SUITE 103

2090 FERN LANE

SYLMAR, CA. 91342

GLENDALE, CA. 91208

THOUSAND OAKS, CA 91320

ENCINO, CA 91436

THOUSAND OAKS, CA 91320

GLENDALE, CA. 91208

Accepted

02/27/06

Location
Storm Water
Plan
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07District

07-LA-134-5.6/0

07-LA-134-11.5/13

07-LA-138-60.2/61.6

07-LA-138-61.5/63.6

07-LA-138-65.4/65.7

07-LA-164-2.0/0

Fed Aid

HE11

HA25

HE13

HE13  HB1

HB1

HA-23

Pgm Code
IN LOS ANGELES COUNTY IN GLENDALE
FROM SAN FERNANDO ROAD  UNDERCROSSING
TO CONCORD STREET  UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AND PASADENA FROM 0.3 KM WEST OF
FIGUEROA STREET UNDERCROSSING TO
ORANGE GROVE BOULEVARD OVER

IN LOS ANGELES COUNTY AT PEARLBLOSSOM
FROM 0.2 KM WEST OF LONGVIEW ROAD TO
3.0 KM WEST OF  165TH STREET EAST

IN LOS ANGELES COUNTY AT PEARBLOSSOM
AND LLANO FROM 2.1 KM EAST OF
LONGVIEW ROAD TO 0.1 KM  WEST OF
165TH STREET EAST

IN LOS ANGELES COUNTY AT LLANO FROM
1.1 KM EAST OF 175TH STREET EAST TO
0.5 KM WEST OF 185TH STREET EAST

IN LA COUNTY BRIDGE 53-0534 CARRIES
LA-164ROSEMEAD BLVD OVER LARGE FLOOD
CNTRL CHANLUPSTREAM FROM WHITTIER
NARROWS DAM DIR'S EMERG

Description 

MODIFY AND REALIGN RAMPS

PLANTING AND IRRIGATION

WIDENING AND ASPHALT CONCRETE

WIDEN HIGHWAY AND CONSTRUCT BRIDGE

INSTALL FLASHING BEACON

PLACE MEASURES TO SUPPORT COLUMN
FOOTINGS

Type Of Work
O'DENNELL CONSTRUCTION, INC.

P&D CONSULTANTS, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

T D S ENGINEERING

J. MCLOUGHLIN ENGINEERING CO

Contractor

SAN DIMAS, CA 91773-2911

ORANGE, CA.  92868

PALMDALE, CA 93590-2500

WATSONVILLE, CA.  95077

WESTLAKE VILLAGE CA 91361

RANCHO CUCAMONGA, CA 91730

 

 

 

 

(805)371-4639

 

SUBEH, MAHER

AGUILAR, ANGEL

HORMOZI, IRAJ

KWAN, KIN

LEE, JEFF

ZAWISTOWSKI, TOM

Resident
Engineer

(818) 637-2506

(818) 637-2514

(661) 726-0148

(818) 364-2760

(818) 364-2760

(562) 401-3333

 $3,507,291

 $1,241,284

 $4,016,897

 $14,794,080

 $134,089

 $900,000

Bid + CCOs

 $3,565,441

 $21,755

 $3,914,627

 $104,068

 $125,079

 $800,768

Comp To  date

 $235

 $15,742

 $103,794

 $83,423

 $0

 $163,967

This Month
05/20/03

12/01/05

02/02/05

10/12/05

10/31/05

05/23/05

Awarded

06/03/03

12/09/05

02/14/05

10/20/05

11/09/05

05/23/05

Approved

03/31/06

04/24/08

03/09/07

05/02/07

03/30/06

03/01/06

Est Comp

 0%

 4%

 93%

 0%

 11%

 100%

%Time

 0%

 2%

 98%

 1%

 93%

 89%

% Work 

PLANT EST
SATIS

 

 

 

 

OVER RUN

Message

07-178704

07-182604

07-127254

07-127264

07-4K4904

07-4L2104

Contract 

ACNH-P134-(030)E

ACNH-P134-(033)E

  

ACNH-P138-(037)E

ACST-P138-(039)E

  

--()

--()

  

--()

G P1-38 0-(9E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

  

559 W. COVINA BLVD.

999 TOWN & COUNTRY RD. 4TH FL

P.O. BOX 902500

P. O. BOX 50085

2899 AGOURA ROAD STE 171

10722 ARROW RTE. #716

2090 FERN LANE

2090 FERN LANE

45120 13TH STREET
WEST

13171 TELFAIR AVE.,
SUITE 101

13171 TELFAIR AVE.
#101

11229 S. WOODRUFF
AVE.

GLENDALE, CA 91208

GLENDALE, CA. 91208

LANCASTER, CA 93534

SYLMAR, CA. 91342

SYLMAR, CA 91342

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-170-14.6/20.6

07-LA-210-6.5/30.8

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-213-3.0/3

07-LA-213-6.7/6.7

Fed Aid

HA22

HM1

HE14

HE14

HA23

HB1

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES, GLENDALE AND ARCADIA AT
VARIOUS LOCATIONS

IN AND NEAR LAVERNE AND CLAREMONT
FROM SAN DIMAS CANYON ROAD TO 0.2
MILES WEST OF TOWNE AVENUE

IN LOS ANGELES COUNTY IN CLAREMONT
FROM THOMPSON CREEK BRIDGE TO SAN
BERNARDINO COUNTY LINE

IN LA CO, RT 213, POSTMILE 3.0
REPLACE DRAINAGE SYSTEM  REPAIR
ROADWAY DAMAGE DIR'S EMERGENCY F.A.
CONTRACT

IN LOS ANGELES COUNTY IN LOS  ANGELES
AND TORRANCE FROM WESTERN AVENUE AT
235TH STREET

Description 

SLAB REPLACEMENT AND GRINDING

REPLACE BRIDGE APPROACH SLABS

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

REPLACE/REPAIR DRAINAGE SYSTEM &
ROADWAY

INSTALL TRAFFIC SIGNAL

Type Of Work
O'DONNELL CONSTRUCTION

J. MCLOUGHLIN ENGINEERING CO.

DIVERSIFIED LANDSCAPE CO.

DIVERSIFIED LANDSCAPE CO

PETERSON-CHASE INC

T D S ENGINEERING

Contractor

SAN DIMAS, CA.  91773-2911

RANCHO CUCAMONGA, CA 91730

WINCHESTER, CA 92596

WINCHESTER, CA 92596

IRVINE, CA 92614

WESTALKE VILLAGE CA
913613200

 

 

 

 

 

(805)371-4639

IZADPANAH, MOE

MCKENZIE, DARRELL

KAROUT, REDA

KAROUT, REDA

DEEB, SAMI

WANG, PAUL

Resident
Engineer

(323) 981-1795

(818) 637-2506

(626) 338-3430

(626) 338-3430

(562) 860-3085

(562) 926-2537

 $5,350,010

 $708,686

 $1,504,820

 $1,788,313

 $2,000,000

 $192,743

Bid + CCOs

 $37,688

 $693,914

 $810,331

 $576,648

 $1,215,664

 $0

Comp To  date

 $0

 $0

 $183,899

 $205,616

 $0

 $0

This Month
10/13/05

06/24/04

08/02/05

07/13/05

05/12/05

08/22/05

Awarded

10/26/05

07/13/04

08/11/05

07/28/05

05/20/05

09/01/05

Approved

02/15/07

01/20/06

07/03/06

05/26/06

02/08/06

Est Comp

 15%

 100%

 11%

 12%

 100%

 0%

%Time

 1%

 100%

 54%

 32%

 100%

 0%

% Work 

 

COMPLETED

 

 

COMPLETED

 

Message

07-244304

07-1Y2004

07-172174

07-1264F4

07-4L1204

07-4K0104

Contract 

ACST-S170-(002)E

  

  

  

  

ACST-S213-(004)E

  S1-70 0-(2E)

  

  

  

  

  S2-13 0-(4E)

--()

  

  

  

  

--()

WPCP

WPCP

SWPPP

SWPPP

  

WPCP

559 W. COVINA BLVD.

10722 ARROW ROUTE, STE. 716

33801 WASHINGTON ST.

33801 WASHINGTON ST.

1792 KAISER AVE

2899 AGOURA ROAD STE 171

2550 CORPORATE PLACE,
SUITE C-107

1011 GRAND CENTRAL
AVENUE

12901 RAMONA BLVD. #H

12901 RAMONA BLVD.
#11

17912 CRUSADER AVE

14620 CARMENITA ROAD

MONTEREY PARK, CA. 91754

GLENDALE, CA 91201

IRWINDALE, CA 91706

IRWINDALE, CA 91706

CERRITOS, CA 90703

NORWALK, CA 90650

Accepted

01/26/06

02/15/06

Location
Storm Water
Plan
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07District

07-LA-213-8.5/0

07-LA-405-13.0/13

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-30.3/36.1

Fed Aid

HB1

HM3

HB5

HB5

HB4N

HA42

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AND TORRANCE AT TORRANCE BOULEVARD

IN LOS ANGELES COUNTY IN LOS ANGELES
AT ROUTE 405 AND 110 SEPARATION

LOS ANGELES COUNTY IN AND NEAR
INGLEWOOD, LOS ANGELES AND CULVER
CITY AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM SOUTH OF ROUTE 10 AND 405
SEPARATION TO BURNHAM STREET AND AT
SUNSET BOULEVARD

IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES AT VARIOUS LOCATIONS

Description 

INSTALL MODIFY TRAFFIC SIGNAL

REPAIR COLUMN SPALLS

HOV LANE

CONSTRUCT HOV LANES

WIDEN EXISTING FREEWAY

GROSS SOLIDS REMOVALS DEVICES

Type Of Work
OAK ENGINEERING INC

ODONNELL CONSTRUCTION INC

BALFOUR BEATTY CONSTRUCTION

BALFOUR BEATTY CONSTR. INC.

DIABLO CONTRACTORS INC

PKB CONSTRUCTION INC

Contractor

LA PALMA, CA  90623

SAN DIMAS CA 917732911

SAN BERNARDINO CA 92404

INGLEWOOD, CA  91792

SAN RAMON CA 94583

ARCADIA CA 910661717

 

(909)394-4510

(909)886-6823

 

(925)552-8250

(626)301-9897

WANG, PAUL

FAYAD, HASSAN

ALI, MASHHUR

VENTOCILLA, JOSE

TANJUAQUIO, ALLAN

YADEGARI, SHAHRIAR

Resident
Engineer

(562) 926-2537

(562) 860-3085

 

(310) 410-9862

(213) 216-7346

(310) 478-7970

 $199,004

 $969,508

 $28,947,228

 $114,940,582

 $32,553,386

 $2,442,373

Bid + CCOs

 $154,721

 $839,376

 $27,301,788

 $32,300,537

 $11,505,186

 $468,450

Comp To  date

 $0

 $83,044

 $491,025

 $3,537,600

 $1,067,184

 $156,704

This Month
04/07/05

06/13/05

01/17/03

09/28/04

04/12/05

08/29/05

Awarded

04/28/05

06/28/05

01/30/03

10/06/04

04/26/05

09/14/05

Approved

03/09/06

04/20/06

11/20/06

03/12/09

11/01/06

02/20/06

Est Comp

 80%

 100%

 100%

 34%

 100%

 43%

%Time

 77%

 84%

 92%

 28%

 35%

 19%

% Work 

 

OVER RUN

 

 

 

 

Message

07-3N7104

07-1Y7204

07-1198U4

07-1178U4

07-195904

07-226614

Contract 

ACST-S213-(003)E

  

ACNH-405 -(032)N

ACNH-405 -(048)N

ACNH-405 -(054)N

ACIM-405 -(046)E

  S2-13 0-(3E)

  

  40-5 30-(2N)

  40-5 30-(8NS)T

  40-5 30-(4N)

--()

--()

  

--()

6207- 034-()

--()

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

5600 ORANGETHORPE AVE,STE1106

559 W COVINA BLVD

1255 EAST HIGHLAND AVE STE 21

419 SOUTH HINDRY AVE., STE C

7 CROW CANYON COURT STE 100

P O BOX 661717

14620 CARMENITA ROAD

17912 CRUSADER AVE.,
SUITE 101

18730 S. WILMINGTON
AVE. SUITE 103

1220 S. SEPULVEDA

1200 SO. SEPULVEDA

NORWALK, CA 90650

CERRITOS, CA 90703

RANCHO DOMINGUEZ, CA
90220

LOS ANGELES, CA 90025

LOS ANGELES, CA 90025

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-38.6/40.2

07-LA-405-38.7/39.4

07-LA-405-/13

07-LA-405-/12.6

07-LA-605-1.7/26

07-LA-605-14.6/15.4

Fed Aid

HB5

HE11

HA25

HA22

HA22

HB311

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
0.3 KM SOUTH OF VENTURA  BOULEVARD
UNDERCROSSING TO 0.1 KM SOUTH OF
BURBANK BOULEVARD OVERCR

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM NORTH OF SEPULVEDA
BOULEVARD UNCERCROSSING TO 0.3 KM
SOUTH OF ROUTE 101 AND 405 S

IN LOS ANGELES COUNTY IN LONG BEACH
SIGNAL HILL, CARSON AND LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LONG BEACH,
CARSON AND SIGNAL HILL FROM LOS
ANGELES AND ORANGE COUNTY LINE TO
ROUTE 405 AND 110 SEPARATIO

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN PICO RIVERA
FROM 0.1 KM NORTH OF BEVERLY
BOULEVARD OVERCROSSING TO 0.5 KM
SOUTH OF ROSE HILLS ROAD OVERCR

Description 

ADD HOV LANE

REALIGN AND WIDEN EXISTING HIGHWAY

HIGHWAY PLANTING AND IRRIGATION

SLAB REPLACEMENT AND GRINDING

RESURFACE EXISTING PAVEMENT

CONSTRUCT SOUND AND RETAINING WALLS

Type Of Work
DW POWELL CONSTRUCTION

STEVE P RADOS INC

NATIV ENGINEERING INC

PETERSON CHASE GENERAL

AMERICAN CIVIL CONSTRUCTORS

PKB CONSTRUCTION, INC.

Contractor

FONTANA, CA 92334

SANTA ANA CA 927350128

RESEDA CA 91335

IRVINE, CA 92614-5706

BENECIA, CA  94510

ARCADIA, CA 91066

 

(714)835-4612

(818)342-1376

 

 

 

DIPSIA, MIKE

PATEL, JAGDISH

AKBARIAN, MASSOD

ZAWISTOWSKI, TOM

JAHROMI, REZA

PUNJABI, RAJ

Resident
Engineer

(818) 788-3303

(818) 788-3303

(562) 860-3085

(562) 401-3333

(562) 401-3333

(562) 572-6230

 $3,602,714

 $24,652,505

 $993,174

 $14,577,468

 $12,512,424

 $4,941,284

Bid + CCOs

 $1,835,827

 $12,804,834

 $903,988

 $23,225

 $8,892,238

 $3,313,500

Comp To  date

 $321,383

 $1,031,192

 $700

 $11,900

 $1,288,946

 $152,028

This Month
06/21/05

03/02/05

08/05/04

11/10/05

06/03/05

10/29/04

Awarded

07/08/05

03/18/05

08/25/04

11/23/05

06/17/05

11/16/04

Approved

08/22/07

08/15/07

10/30/06

05/20/09

06/02/06

09/19/06

Est Comp

 51%

 41%

 69%

 3%

 66%

 43%

%Time

 51%

 52%

 90%

 0%

 71%

 67%

% Work 

 

 

 

 

 

 

Message

07-199624

07-201204

07-232414

07-244404

07-212304

07-040104

Contract 

  

ACNH-405 -(050)N

ACIM-405 -(916)E

ACIM-405 -(929)E

ACIM-605 -(928)E

ACIM-605 -(720)E

  

  40-5 30-(0N)

--()

--()

--()

--()

  

--()

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

P.O. BOX 4406

P O BOX 15128

6650 RESEDA BLVD STE 120

1792 KAISER AVE.

3701 MALLARD DRIVE

P.O. BOX 661717

5160 HASKELL AVE.

5160 HASKELL AVE.

17912 CRUSADER AVE.
SUITE 101

11229 S. WOODRUFF
AVE.

11229 S. WOODRUFF
AVENUE

11229 SOUTH WOODRUFF
AVENUE

ENCINO, CA 91436

ENCINO, CA 91436

CERRITOS, CA 90703

DOWNEY, CA 90241

DOWNEY, CA 90241-5521

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-710-6.8/9.1

07-LA-710-6.8/9.4

07-LA-710-9.4/17.4

07-LA-710-17.3/26.3

07-LA-710-18.4/26.5

07-LA-710-22.9/23.2

Fed Aid

HA25

HB4N

HA-22

HA27

HA22

HB311

Pgm Code
IN LOS ANGELES COUNTY IN LONG BEACH
FROM ROUTE 1 PACIFIC COAST HIGHWAY TO
WARDLOW AVENUE

IN LOS ANGELES COUNTY IN LONG BEACH
FROM ROUTE 1 TO ROUTE 405 AND 710
SEPARATION

LOS ANGELES COUNTY 710 PM 9.4 TO 17.4
COLDPLANE AND OVERLAY ACCELERATION
LANES AND SHOULDERS,REPLACE & GRIND
REPLACED SLABS DIR'S 

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN COMMERCE
FROM EAST YARD OVERHEAD TO ROUTE 710
AND 5 SEPARATION

Description 

HIGHWAY PLANTING AND IRRIGATION

INSTALL COMMUNICATION SYSTEM

REPLACE & GRIND REPLACED SLABS

UPGRADE MEDIAN BARRIER

SLAB REPLACEMENT AND GRINDING

CONSTRUCT SOUNDWALL

Type Of Work
P&D LANDSCAPE

GOLDEN STATE UTILITY CO.

PETERSON-CHASE GENERAL ENGI-

COOPER MYERS A JOINT VENTURE

ALL AMERICAN ASPHALT

T T POLICH & ASSOCIATES

Contractor

ORANGE, CA 92868

TURLOCK, CA 95380

IRVINE, CA 92614

RANCHO CORDOVA CA 957412948

CORONA CA 92878

SIERRA MADRE, CA  91025

 

 

 

(916)635-9370

(951)736-7600

 

AKBARIAN, MASSOD

WANG, PAUL

DEEB, SAMI

AKBARIAN, MASSOD

ALI, MASHHUR

SOHEILI, ANDY

Resident
Engineer

(562) 860-3085

(562) 926-2537

(562) 860-3085

(562) 860-3085

(310) 609-0264

(310) 609-0264

 $3,012,034

 $3,003,829

 $3,634,000

 $19,264,010

 $15,264,697

 $4,457,563

Bid + CCOs

 $2,634,273

 $0

 $3,087,937

 $174,473

 $4,172,681

 $4,415,214

Comp To  date

 $135,416

 $0

 $0

 $174,473

 $1,436,609

 $1,500

This Month
08/05/04

11/14/05

05/26/05

12/23/05

06/09/05

04/15/04

Awarded

08/19/04

11/29/05

06/22/05

01/11/06

06/17/05

05/07/04

Approved

10/20/08

05/20/07

01/23/06

11/21/07

12/04/06

03/28/06

Est Comp

 33%

 0%

 100%

 4%

 42%

 0%

%Time

 85%

 0%

 100%

 1%

 27%

 0%

% Work 

 

 

COMPLETED

 

 

PLANT EST
SATIS

Message

07-234904

07-120934

07-4L4104

07-242604

07-244704

07-046024

Contract 

ACNH-P710-(011)E

ACNH-710 -(787)E

  

ACST-710 -(783)E

ACNH-710 -(781)E

ACNH-P710-(010)E

--()

--()

  

G 71-0 17-(3E)

--()

--()

  

  

  

--()

  

  

SWPPP

WPCP

  

SWPPP

SWPPP

SWPPP

999 TOWN & COUNTRY RD. 4TH FL

2007 W. TUOLUMNE ROAD

1792 KAISER AVENUE

P O BOX 2948

P O BOX 2229

P.O. BOX 828

17912 CRUSADER AVE,
STE 101

14620 CARMENITA ROAD

17912 CRUSADER AVE.
SUITE 101

17912 CRUSADER AVE.
SUITE 101

18730 S. WILMINGTON
AVENUE STE. 103

18730 SO. WILMINGTON
AVE., #103

CERRITOS, CA 90703

NORWALK, CA 90650

CERRITOS, CA 90703

RANCHO DOMINGUEZ, CA
90220

RANCHO DOMINGUEZ, CA
90220

Accepted

01/24/06

Location
Storm Water
Plan
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07District

07-LA-5707-/0

07-VEN-1-/11

07-VEN-23-5.2/24.1

07-VEN-23-/23.6

07-VEN-33-5.6/45

07-VEN-33-7.8/8

Fed Aid

HA12

HA-23

HA22

HA23

HA-23

HA-23

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AT SILVERLAKE  MAINTENANCE STATION

VEN-1,PACIFIC COAST HIGHWAY, FROM PM
0.0 (LA/VENTURA COUNTY LINE) NORTH TO
PM 11.0 AT WOOD ROAD O/C/ IN OXNARD
DIR'S EMERGENCY F.A

IN VEN COUNTY, ROUTE 23 POSTMILE 5.2-
24.16REPAIR BROKEN SLABS, ASPHALT
FAILURES INCLUDING POTHOLING,
DELAMINATION &RUTTINGDIR'S EM

VEN 23 AT PM 23.5-25.6  THIS TWO LANE
SECTION OF VEN23 IS JUST SOUTH OF
SANTA CLARA RIVER & FILMORE DIR.
EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY IN THE LOS PADRES
NATNL FOREST AREA TO THE NORTH OF
OJAI CITY FROM PM 15.0 TO PM 45.0
DIR'S EMERGENCY FORCE ACC

IN VENTURE COUNTY, VENTURA 33 FROM PM
7.8 NORTHEAST TO PM 8.0, BOARDER OF
THE OAK VIEW VILLAGE.  DIR'S
EMERGENCY F.A. CONTRACT

Description 

RECONSTRUCT MAINTENANCE STATION

SLIDE & STORM DEBRIS REMOVAL

REMOVING & REPLACING BROKEN CONCRETE
SLABS

REPAIR DAMAGED CONCRETE DRAINAGE
CHANNEL

REMOVE & DISPOSE OF SLIDE DEBRIS

STABILIZE & REPAIR A STORM DAMAGED
ROADWAY

Type Of Work
MEPCO SERVICES INC

UNION ENGINEERING COMPANY, INC

SECURITY PAVING

BURNS-PACIFIC

SUMMER CONSTRUCTION, INC.

C.A. RASMUSSEN, INC.

Contractor

DOWNEY  CA 90241

VENTURA, CA 93001

SUN VALLEY, CA 91352

THOUSAND OAKS, CA 91360

FILLMORE, CA 93015

SIMI VALLEY, CA 93065-1800

(562)803-9499

 

 

 

 

 

AZIMA, HASSAN

DORRI, MIKE

TOUTOUNCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

DORRI, MIKE

Resident
Engineer

(323) 981-1795

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 480-4928

 $4,474,304

 $575,000

 $2,200,000

 $510,000

 $3,196,109

 $5,200,000

Bid + CCOs

 $3,750

 $475,413

 $1,180,281

 $366,218

 $2,567,806

 $5,199,938

Comp To  date

 $3,750

 $45,977

 $0

 $0

 $182,588

 $0

This Month
12/02/05

01/10/05

05/03/05

10/03/05

01/09/05

02/14/05

Awarded

12/21/05

01/10/05

05/03/05

10/03/05

01/09/05

02/14/05

Approved

02/28/08

04/30/06

03/20/06

02/28/06

03/15/06

02/15/06

Est Comp

 6%

 100%

 100%

 100%

 100%

 100%

%Time

 0%

 83%

 54%

 72%

 80%

 100%

% Work 

 

OVER RUN

OVER RUN

OVER RUN

OVER RUN

OVER RUN

Message

07-201604

07-4K8304

07-4L4004

07-4L6204

07-4K7604

07-4K6304

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

  

  

9634 WASHBURN ROAD UNIT B

3658 N. VENTURA AVE.

9050 NORRIS AVE.

505 EAST THOUSAND OAKS BLVD.

1184 NORTH OAK AVE.

2360 SHASTA WAY

2550 CORPORATE PLACE,
SUITE C-107

1525 RANCHO CONEJO
BLVD.

1525 RANCHO CONEJO
BLVD. STE. 102

1525 RANCHO CONEJO
BLVD. 102

1525 RANCHO CONEJO
BLVD., #102

THOUSAND OAKS, CA 91320

THOUDAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-33-48.5/58

07-VEN-33-55.8/0

07-VEN-101-12.8/14.2

07-VEN-101-22.0/24

07-VEN-101-33.5/0

07-VEN-118-4.8/0

Fed Aid

HA22

HA23

HE11

HE13

HA-23

HA-23

Pgm Code
IN VENTURA COUNTY NEAR OJAI FROM
LOCKWOOD VALLEY ROAD TO SANTA BARBARA
COUNTY LINE

IN VEN 33 AT PM 55.8 IN THE LOS
PADRES NATIONAL FOREST 43 MI OF OJAI
& 2 MI SO.OFSANTA BARBARA COUNTY
LINE/REMOVE DEBRIS DIR'S EME

IN VENTURA COUNTY IN CAMARILLO AT
VARIOUS LOCATIONS

IN VENTURA COUNTY IN OXNARD AND
VENTURA FROM ROUTE 232 TO MONTALVO
SPUR OVERHEAD

IN VENTURA COUNTY, IN VENTURA-101
NORTH OFTHE CITY OF VENTURA, AT PM
33.5 JUST NORTHOF SOLIMAR OFF-RAMP
DIR'S EMERGENCY FORCE ACC

IN THE TOWN OF SATICOY N/OF CAMARILLO
VENTREPAIR & REPLACE DAMAGED DRAINAGE
SYSTEM AS NEEDED, REBUILD THE
SIDESLOPE/ROADBED DIR'S 

Description 

ROADWAY REHABILITATION

REMOVE DEBRIS/REBUILD EMBANKMENT

RECONSTRUCT INTERCHANGE

WIDEN ROADWAY AND BRIDGES

CLEAR STORM DEBRIS BLOKING DRAINAGE
SYSTEM

SLOPE PROTECTION/EROSION CONTROL FOR
STORM

Type Of Work
GRANITE CONSTRUCTION CO.

SUMMER CONSTRUCTION

SECURITY PAVING COMPANY INC.

M C M SECURITY PAVING J V

BURNS-PACIFIC CONSTRUCTION,

C. A. RASMUSSEN, INC.

Contractor

SANTA BARBARA, CA  93160

FILLMORE, CA 93015

SUN VALLEY, CA 91353-1488

NORTH HIGHLANDS CA 95660

THOUSAND OAKS, CA 91360

SIMI VALLEY, CA 93065

 

 

 

(916)334-1221

 

 

DORRI, MIKE

BOBBA, PRASAD

MALACALZA, GEORGE

ALISHAHI, HOOSHANG

DORRI, MIKE

IRA, ALFRED

Resident
Engineer

(805) 480-4928

(818) 364-2760

(805) 375-9247

(805) 375-9247

(805) 375-9247

(805) 480-4928

 $2,695,773

 $3,000,000

 $19,762,606

 $80,570,418

 $830,000

 $350,000

Bid + CCOs

 $0

 $2,694,365

 $19,696,703

 $64,221,435

 $704,011

 $0

Comp To  date

 $0

 $1,019,536

 $142,182

 $1,034,197

 $0

 $0

This Month
10/12/05

06/10/05

07/03/02

04/26/02

01/11/05

10/04/05

Awarded

10/26/05

09/01/05

07/19/02

05/02/02

01/11/05

11/02/05

Approved

07/28/06

03/30/06

03/30/06

03/30/07

06/10/05

02/15/06

Est Comp

 0%

 100%

 0%

 75%

 100%

 0%

%Time

 0%

 90%

 0%

 79%

 100%

 0%

% Work 

 

OVER RUN

PLANT EST
SATIS

 

COMPLETED

 

Message

07-249304

07-4L3404

07-104954

07-0607U4

07-4K8904

07-4L6104

Contract 

ACST-P033-(063)E

  

ACNH-P101-(996)E

ACNH-Q101-(005)E

  

  

  P0-33 0-(3E)

  

--()

--()

  

  

--()

  

  

  

  

  

SWPPP

  

SWPPP

SWPPP

  

  

P.O. BOX 6744

1184 N. OAK AVE.

P.O. BOX 1489

P O BOX 620

505 E. THOUSAND OAKS BLVD.

2360 SHASTA WAY

1525 RANCHO CONEJO
BLVD., SUITE 103

13171 TELFAIR AVE.
SUITE 101

1525 RANCHO CONEJO
BLVD. STE 102

1525 RANCHO CONEJO
BLVD. , SUITE 102

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD. STE. 103

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93021

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

01/23/06

Location
Storm Water
Plan
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07District

07-VEN-118-7.7/8.1

07-VEN-126-13.7/19.9

07-VEN-126-/13.1

07-VEN-126-/13

07-VEN-150-8.7/0

07-VEN-150-15.0/23.9

Fed Aid

HA-23

HM2

HB1

HA22

HA23

HA22

Pgm Code
2 MILES WEST OF VEN 34/118 INTERSECT
IN SOMIS IN VENTURA COUNTY TO REPAIR
UNDERCUT& COLLAPSED GUARDRAIL DUE TO
STORM DAMAGE DIR'S 

IN VENTURA COUNTY NEAR SANTA PAULA AT
VARIOUS LOCATIONS

IN VENTURA COUNTY IN VENTURA AND
SANTA PAULA FROM ROUTE 101 AND 126
SEPARATION TO TODD BARRANCA BRIDGE
AND FROM PECK ROAD OVERCROS

IN VENTURA COUNTY IN AND NEAR VENTURA
AND SANTA PAULA FROM ROUTE 101 AND
126 SEPARATION TO HALLOCK DRIVE

IN VENTURA COUNTY NEAR RANCHO SANTA
ANA AT 3.9 KM WEST OF SANTA ANA  ROAD

IN VENTURA COUNTY IN AND NEAR OJAI
FROM LOMA DRIVE TO LION CANYON CREEK
BRIDGE

Description 

REBUILD SIDESLOPE/ROADBED
SUPPORT/GUARDRAI

WEED MATS

INSTALL THRIE BEAM BARRIER

SLAB REPLACEMENT AND GRINDING

REINFORCED CONCRETE PIPES

RESURFACE ASPHALT CONCRETE

Type Of Work
NYE & NELSON, INC.

NYE AND NELSON INC

MODERN ALLOYS INC

SECURITY PAVING COMPANY, INC.

BERKELEY ENGINEERING, CO.

FNF CONSTRUCTION, INC.

Contractor

VENTURA, CA 93003

VENTURA CA 93003

STANTON CA 90680

SUN VALLEY, CA  91353

PALO ALTO, CA  94301

 

(805)654-1682

(714)893-0551

 

 

(480)784-2910

IRA, ALFRED

MANNAA, HASSAN

TOUTOUNCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

IRA, ALFRED

Resident
Engineer

(805) 480-4928

(818) 364-2760

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 375-9247

 $500,000

 $171,617

 $3,136,920

 $6,480,922

 $1,413,500

 $2,839,069

Bid + CCOs

 $0

 $78,650

 $418,244

 $3,554,514

 $0

 $2,791,226

Comp To  date

 $0

 $0

 $0

 $2,227,364

 $0

 $0

This Month
10/04/05

06/10/05

04/22/05

09/21/05

09/26/05

06/26/02

Awarded

10/12/05

06/22/05

05/06/05

10/06/05

10/13/05

07/11/02

Approved

01/25/06

03/30/06

07/11/06

07/11/06

08/04/06

01/14/08

Est Comp

 0%

 83%

 22%

 31%

 0%

 68%

%Time

 0%

 45%

 13%

 55%

 0%

 99%

% Work 

 

 

 

 

SUSPENDED

 

Message

07-4L6004

07-1Y9004

07-237204

07-244904

07-4G5204

07-105484

Contract 

  

  

ACST-P126-(049)E

ACNH-P126-(050)E

ACST-P150-(022)E

ACST-P150-(018)E

  

  

G P1-26 0-(9E)

--()

  P1-50 0-(2E)

--()

  

  

--()

  

--()

  

  

WPCP

SWPPP

WPCP

SWPPP

  

1860 EASTMAN AVE. #108

1860 EASTMAN AVE STE 108

11172 WESTERN AVENUE

P.O. BOX 1489

257 KINGSLEY AVENUE

1525 RANCHO CONEJO
BLVD. STE. 103

13171 TELFAIR AVE.
STE 101

1525 RANCHO CONEJO
BLVD, STE 103

1525 RANCHO CONEJO
BLVD., SUITE 103

1525 RANCHO CONEJO
BLVD., SUITE 103

1525 RANCHO CONEJO
BLVD., SUITE 102

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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 $27,651,757 $512,123,985 $1,065,607,027

07-VEN-150-17.0/34.4

07-VEN-150-22.5/23.5

07-VEN-150-/13.4

07-VEN-150-/30.5

Fed Aid

HA-23

HA23

HA23

HA23

Pgm Code
IN VENTURA COUNTY, VEN 150 AT COUNTRY
CLUBDRIVE PM 17.0 TO PM 34.4 BETWEEN
CITIES OFOJAI TO THE NORTH & SANTA
PAULA TO THE SOUTH, 

BETWEEN CITIES OF OJAI & SANTA PAULA
6 LOCOF FAILED ROADBED SUPPORT AT
POST MILES:
22.52,22.59,22.62,22.80,23.52 AND
23.71 DIR'S E

RE DEBRIS FROM VEN150 TO VEN33
DIRECTOR ORDER EMER. FA CONTRACT

VEN 150 FROM PM 26.65 TO PM 30.5 THIS
LOCATION IS BETWEEN THE CITIES OF
OJAI AND SANTA PAULA DIR. EMERGENCY
F. A. CONTRACT

Description 

CLEAR STORM DEBRIS&REPAIR DRAINAGE
SYSTEM

REBUILD ROADBED SLOPE W/ROCK SLOPE
PROTECT

CLEAR STORM DEBRIS FROM IN/OUTLETS
FLOWLNS

REBUILD SECTION OF FAILED ROADWAY

Type Of Work
C.A. RASMUSSEN, INC.

C.A. RASMUSSEN, INC.

LARRY THOMPSON CONSTRUCTION CO

ALLIANCE CONTRACTING, INC.

Contractor

SIMI VALLEY, CA 93065-1800

SIMI VALLEY, CA 93065

OJAI, CA 93023

CAMARILLO, CA 93010

 

 

 

 

DORRI, MIKE

DORRI, MIKE

DORRI, MIKE

DORRI, MIKE

Resident
Engineer

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 480-4928

 $1,169,877

 $3,200,000

 $2,510,000

 $8,000,000

Bid + CCOs

 $1,005,716

 $220,035

 $1,761,333

 $355,811

Comp To  date

 $0

 $0

 $0

 $145,080

This Month
01/10/05

09/28/05

01/06/05

08/04/05

Awarded

01/10/05

10/02/05

01/06/05

08/04/05

Approved

10/30/05

03/15/06

01/18/06

05/15/06

Est Comp

 100%

 44%

 100%

 100%

%Time

 86%

 7%

 70%

 4%

% Work 

OVER RUN

 

OVER RUN

OVER RUN

Message

07-4K8804

07-4L2404

07-4K7804

07-4L2304

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

  

  

  

  

2360 SHASTA WAY

2360 SHASTA WAY

1656 MCNELL ROAD

155 GRANADA STREET, STE. C

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD. STE 103

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD., STE. 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan



07-231504

07-4K6804

07-1190E4

07-1190F4

07-3N9104

07-4K7004

07-4J2504

07-1660U4

07-4L0804

07-4K6104

07-4K7704

07-206024

07-4K4504

07-4L1104

07-4L3804

07-214604

07-4K6704

07-206204

07-187504

07-232604

07-193104

07-4K7204

Contract

07-LA-1-1.0/1

07-LA-1-3.4/3.5

07-LA-1-7.1/30.7

07-LA-1-9.9/0

07-LA-1-12.7/0

07-LA-1-17.7/20.9

07-LA-1-26.5/27

07-LA-1-27.4/30.9

07-LA-1-40.5/40.5

07-LA-1-40.7/51

07-LA-1-44.1/46.5

07-LA-2-17.8/82

07-LA-2-25.9/25.9

07-LA-2-42.2/42.2

07-LA-5-1.6/3.3

07-LA-5-2.0/0

07-LA-5-5.2/5.2

07-LA-5-11.6/15.3

07-LA-5-15.2/15.3

07-LA-5-15.9/17.1

07-LA-5-16.9/28.7

07-LA-5-25.3/25.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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07-4K9904

07-023124

07-122004

07-4L1004

07-4K9504

07-4K9204

07-4L0704

07-4L6704

07-1760U4

07-4L0404

07-226204

07-244504

07-2324C4

07-242004

07-180204

07-222204

07-205004

07-4J9204

07-1069U4

07-008704

07-0N9704

07-135104

Contract

07-LA-5-25.7/28.8

07-LA-5-32.7/33.9

07-LA-5-39.4/45.6

07-LA-5-64.4/64.4

07-LA-5-65.4/65.8

07-LA-5-66.2/0

07-LA-5-66.6/0

07-LA-5-85.6/88.7

07-LA-5-52.7/53.7

07-LA-5-65.4/65.9

07-LA-5-/11.5

07-LA-10-2.1/14.1

07-LA-10-5.3/42.3

07-LA-10-5.8/6.7

07-LA-10-13.0/14

07-LA-10-14.5/15.3

07-LA-10-14.8/48.3

07-LA-10-26.8/26.8

07-LA-10-28.0/31.2

07-LA-10-30.8/31.3

07-LA-10-33.6/34.3

07-LA-10-/S1

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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07-250804

07-4K9704

07-4H8704

07-4E2404

07-194104

07-125204

07-4L5904

07-4K8104

07-2074U4

07-4G7004

07-1X3304

07-129954

07-120974

07-244604

07-201704

07-206804

07-1257U4

07-226714

07-207304

07-1693C4

07-1693A4

07-182204

Contract

07-LA-10-/.6

07-LA-14-24.7/43.5

07-LA-14-28.4/28.4

07-LA-14-35.3/0

07-LA-14-35.8/43.1

07-LA-14-54.5/60.7

07-LA-27-7.0/0

07-LA-27-/10.6

07-LA-27-/11.1

07-LA-39-22.5/0

07-LA-39-40.0/44.4

07-LA-47-/1.9

07-LA-57-/7.7

07-LA-60-19.5/23.9

07-LA-60-29.4/0

07-LA-60-6.9/19.4

07-LA-60-22.4/25

07-LA-60-/0

07-LA-66-/2.6

07-LA-90-1.2/1

07-LA-90-1.0/1.8

07-LA-91-6.0/14.1

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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07-180004

07-002964

07-4L0304

07-1199U4

07-2324G4

07-244804

07-218504

07-002594

07-002304

07-0616A4

07-061664

07-120884

07-1Y8604

07-2Y0504

07-4H3104

07-214804

07-188204

07-243504

07-4G3004

07-218904

07-4K7404

07-1X2104

Contract

07-LA-91-17.8/18.8

07-LA-91-16.6/17.3

07-LA-91-/10.6

07-LA-101-.4/.9

07-LA-101-1.8/27.4

07-LA-101-7.5/12

07-LA-101-11.7/25.8

07-LA-101-13.2/14.9

07-LA-101-14.9/15.9

07-LA-101-17.5/20

07-LA-101-20.0/23.3

07-LA-101-25.3/38.2

07-LA-101-/1.8

07-LA-103-/1.6

07-LA-105-2.6/2.6

07-LA-105-/0

07-LA-110-18.2/19.6

07-LA-110-24.5/25.5

07-LA-110-24.9/25.5

07-LA-110-25.7/31.9

07-LA-118-11.3/11.4

07-LA-118-/1.8

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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07-4J2704

07-066334

07-178704

07-182604

07-127254

07-127264

07-4K4904

07-4L2104

07-244304

07-1Y2004

07-172174

07-1264F4

07-4L1204

07-4K0104

07-3N7104

07-1Y7204

07-1198U4

07-1178U4

07-195904

07-226614

07-199624

07-201204

Contract

07-LA-126-1.8/2.1

07-LA-134-3.5/3.8

07-LA-134-5.6/0

07-LA-134-11.5/13

07-LA-138-60.2/61.6

07-LA-138-61.5/63.6

07-LA-138-65.4/65.7

07-LA-164-2.0/0

07-LA-170-14.6/20.6

07-LA-210-6.5/30.8

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-213-3.0/3

07-LA-213-6.7/6.7

07-LA-213-8.5/0

07-LA-405-13.0/13

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-30.3/36.1

07-LA-405-38.6/40.2

07-LA-405-38.7/39.4

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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07-232414

07-244404

07-212304

07-040104

07-234904

07-120934

07-4L4104

07-242604

07-244704

07-046024

07-201604

07-4K8304

07-4L4004

07-4L6204

07-4K7604

07-4K6304

07-249304

07-4L3404

07-104954

07-0607U4

07-4K8904

07-4L6104

Contract

07-LA-405-/13

07-LA-405-/12.6

07-LA-605-1.7/26

07-LA-605-14.6/15.4

07-LA-710-6.8/9.1

07-LA-710-6.8/9.4

07-LA-710-9.4/17.4

07-LA-710-17.3/26.3

07-LA-710-18.4/26.5

07-LA-710-22.9/23.2

07-LA-5707-/0

07-VEN-1-/11

07-VEN-23-5.2/24.1

07-VEN-23-/23.6

07-VEN-33-5.6/45

07-VEN-33-7.8/8

07-VEN-33-48.5/58

07-VEN-33-55.8/0

07-VEN-101-12.8/14.2

07-VEN-101-22.0/24

07-VEN-101-33.5/0

07-VEN-118-4.8/0

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22
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07-4L6004

07-1Y9004

07-237204

07-244904

07-4G5204

07-105484

07-4K8804

07-4L2404

07-4K7804

07-4L2304

Contract

07-VEN-118-7.7/8.1

07-VEN-126-13.7/19.9

07-VEN-126-/13.1

07-VEN-126-/13

07-VEN-150-8.7/0

07-VEN-150-15.0/23.9

07-VEN-150-17.0/34.4

07-VEN-150-22.5/23.5

07-VEN-150-/13.4

07-VEN-150-/30.5

Cnty Rt Pm

23

23

23

23

23

23

24

24

24

24
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07District

 $1,065,607,027  $512,123,985

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $157,070,547

 $620,028,294

 $110,649,489

 $148,983,662

 $28,875,036

 Bid + CCO

 $48,427,672

 $308,004,142

 $54,645,217

 $79,436,892

 $21,610,063

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



07

District

 $17,501,535

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $17,501,535


	07

